

#### **4.4.4. Ejecución de proyectos de inversión**







PROYECTO DE INVERSIÓN 2018

Secciones : 01, 02, 03, 04, 05, 06, 07, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 31

CODIGO PROYECTO	COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
						1 ENERO	EJER	2019	2020
▼ Resultado total	1.354.803.680,56			1.113.805.754,68	93.369.695,92	81.816.619,68	49.785.350,85	15.357.401,28	668.858,15
2003/000056	EQUIPAMIENTO ARCHIVO	2.004	2.018	2.611.045,79	1.184,00				
2004/000033	Apoyo a la sanidad v	2.016	2.018	39.865,89	17.109,40				
2004/000063	Campañas sanitarias	2.004	2.018	7.717.768,23	93.538,11				
2004/000064	Dotación Laboratorio	2.004	2.018	1.334.531,37	52.924,40				
2004/000160	Control calidad de a	2.004	2.018	279.864,96	7.814,84				
2004/000161	Acuario especies del	2.004	2.018	415.203,53	12.686,24				
2004/000163	Cultivo experimental	2.004	2.018	1.112.973,33	59.097,87				
2004/000165	Seguimiento de prade	2.004	2.018	319.046,25	28.646,14				
2004/000166	Investigación de cal	2.004	2.018	821.045,23	83.672,18				
2004/000218	Interceptores y EDAR	2.004	2.018	1.454.574,23	1.183,47				
2004/000227	Saneamiento y depur.	2.004	2.018	11.486.008,36	6.169,24				
2004/000251	Abastecimiento de ag	2.004	2.018	758.974,56	73,10				
2004/000263	Colector del río Tur	2.004	2.018	7.777.098,28	297,75				
2004/000264	Colector general del	2.004	2.018	6.197.621,38	812,80				
2004/000267	Colector del río San	2.004	2.018	10.661.069,61	164.148,97				
2004/000286	Equipamiento Serv. P	2.004	2.018	270.421,46	7.992,92				
2004/000404	Nueva travesía de Ca	2.004	2.018	21.657.900,26	27.232,15				
2004/000446	Equipamiento Estació	2.004	2.018	528.732,83	253.238,92				
2004/000546	Cª Sistierna-Interse	2.004	2.018	298.552,09	129,23				
2004/000573	Acondic.Cª LLN-16 Ca	2.004	2.018	107.255,19	6.586,87				
2004/000595	Acondic.Cª El Puelo	2.004	2.018	6.664.671,88	608,92				
2004/000599	Conex.Cu.Nalón con R	2.004	2.018	39.999.490,07	11.373,52				
2004/000605	Nueva Cª de Ribota-E	2.004	2.018	9.371.200,74	80,44				
2004/000778	Sistema Infcción. Eco	2.004	2.019	25.703.909,97	240.000,00	163.624,04			
2004/000787	acondicionamiento ed	2.004	2.018	1.677.449,66	2.631,76				
2004/001003	Equipamiento Ordinar	2.004	2.019	7.560.938,94	3.362,15	77.695,31			



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							ACTUAL	1 ENERO	EJER	2019	2020
2004/001047	Intranet Educativa	8.940.253,95	2.004	2.018	8.936.236,27	4.017,68					
2004/001048	Equipos informáticos	4.304.096,29	2.004	2.018	4.301.210,51	2.885,78					
2004/001201	Mantenimiento, repar	3.583.021,08	2.004	2.018	3.275.372,58	307.648,50					
2004/001289	APLICACIONES INFORMÁ	835.176,66	2.004	2.018	827.176,66	8.000,00					
2004/001290	MEJORA Y EQUIPAMIEN	7.671.208,71	2.004	2.018	7.661.208,71	10.000,00					
2004/001337	Cª Luanco-Candás. Vt	21.595.861,94	2.005	2.018	21.592.437,09	3.424,85					
2004/001351	Inf.s.patrimonio cult	392.206,93	2.004	2.018	371.207,03	20.999,90					
2004/001481	Mantenimiento Centro	3.488.378,10	2.004	2.019	3.138.378,10	200.000,00	150.000,00				
2004/001482	Mantenimiento Centro	4.030.619,78	2.004	2.019	3.780.619,78	100.000,00	150.000,00				
2004/001487	Plan de Seguridad de	1.301.993,16	2.004	2.019	1.190.106,77	73.570,47	38.315,92				
2004/001495	Redacción Proyectos	1.494.871,05	2.004	2.018	1.456.323,17	38.547,88					
2004/001496	Deslindes en montes	561.119,74	2.004	2.018	560.601,57	518,17					
2004/001649	Coord.en materia de	1.060.239,46	2.004	2.019	893.748,14	76.552,27	89.939,05				
2004/001667	Dirección Arqueológi	344.796,73	2.004	2.019	315.314,02	15.584,17	13.898,54				
2004/001670	FONDOS BIBLIOTECA JO	802.581,28	2.004	2.018	800.476,43	2.104,85					
2004/001755	Equipamiento varios	3.149.175,67	2.004	2.019	3.099.614,07		49.561,60				
2004/001792	Liquidaciones año Co	508.551,85	2.004	2.018	503.756,10	4.795,75					
2004/001806	Gastos menores mante	28.994.009,86	2.004	2.018	28.253.208,27	740.801,59					
2004/001940	EXPROPIACIONES. OBRA	523.224,69	2.004	2.018	513.585,79	9.638,90					
2004/001995	Obras menores prev.	140.732,82	2.004	2.018	137.949,82	2.783,00					
2004/002030	Asistencias Técnicas	160.786,61	2.004	2.018	153.559,66	7.226,95					
2004/002189	AS-112 MOREDA-CORIGO	24.135.502,22	2.004	2.018	24.134.809,03	693,19					
2004/002190	AS-112 CORIGOS-CABAÑ	37.048.995,43	2.004	2.018	37.022.844,71	26.150,72					
2004/002193	CAMINO DE SANTIAGO	1.426.069,94	2.004	2.019	1.208.000,17	2.272,38	215.797,39				
2004/002231	Obras menores de los	4.157.888,75	2.004	2.018	4.143.361,05	14.527,70					
2004/002339	Restauración terren	43.137,95	2.005	2.018	25.211,39	17.926,56					
2004/002439	Mejora infraest y eq	611.085,89	2.004	2.018	594.145,89	16.940,00					
2004/002447	Control y vigilancia	2.590,51	2.018	2.018		2.590,51					
2004/002473	Acondicionamiento de	550.243,33	2.004	2.018	540.323,18	9.920,15					
2004/002483	Día del Árbol	184.530,86	2.004	2.018	181.091,22	3.439,64					
2004/002488	Seguridad y salud ob	284.246,18	2.004	2.018	277.919,09	6.327,09					
2004/002571	Señalización en Espa	38.962,55	2.004	2.018	37.692,05	1.270,50					
2004/002586	RESTAURAC. IGLESIA S	307.546,37	2.004	2.018	306.880,87	665,50					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2004/002681	Reparaciones 68 VPP	556.143,29	2.004	2.018	499.883,07	56.260,22					
2004/002740	Saneamiento y Depura	13.384.990,75	2.004	2.021	13.286.166,93	12.075,42		75.930,62		10.817,78	
2004/002751	Acondicionamiento SI	4.444.178,02	2.006	2.018	4.421.369,21	22.808,81					
2004/002860	PROTEC.DESPREDN.AS-2	76.745,50	2.004	2.018	74.673,80	2.071,70					
2004/002876	Mej. infraest. y equ	944.721,47	2.004	2.019	899.648,97		45.072,50				
2004/003026	Pte. 03 Edif. 55 VPP	41.848,73	2.004	2.018	28.747,57	13.101,16					
2004/003089	Enlace de Villaperez	6.274.175,21	2.004	2.018	6.272.433,59	1.741,62					
2004/003176	E.D.A.R DE LUARCA	9.690.740,76	2.005	2.021	9.591.236,59		86.551,22			12.952,95	
2004/003184	E.D.A.R. DE NAVIA Y	922.881,48	2.005	2.020	832.819,98			90.061,50			
2004/003189	FM-DUPL.Cª RIAÑO-SAM	38.346.583,33	2.004	2.020	38.038.711,37		207.871,96	100.000,00			
2004/003190	FM-CONEX.Y-BIMENES F	40.619.318,07	2.005	2.018	40.619.270,35	47,72					
2004/003268	Accto.Ctra.AS-227,Tr	227.269,90	2.005	2.018	212.568,40	14.701,50					
2004/003554	Mobiliario Bibliotec	63.775,02	2.004	2.018	61.102,98	2.672,04					
2004/003683	COLECTOR-INTERCEPTOR	266.492,65	2.004	2.018	255.397,46	11.095,19					
2004/003697	Plan Rector Uso y PI	6.393,00	2.004	2.018	3.005,00	3.388,00					
2004/003736	IES Cristo del Socor	85.956,21	2.004	2.018	84.867,21	1.089,00					
2004/003810	Instalaciones Ténic	27.085,85	2.004	2.018	1.950,85	25.135,00					
2004/003823	Mej. infra. y equip.	790.968,77	2.004	2.018	786.021,27	4.947,50					
2004/003833	Cartograf.Rutas Señal	8.045,27	2.004	2.018	7.319,27	726,00					
2005/000002	Proyecto ÉDESIS	35.216.430,63	2.005	2.019	34.701.182,72	363.997,91	151.250,00				
2005/000118	Vehículos para la gu	1.181.636,63	2.005	2.018	972.657,53	208.979,10					
2005/000155	Aplicaciones C. Medi	687.664,98	2.005	2.020	568.207,35	39.819,21	39.819,21	39.819,21			
2005/000188	Mejoras en instalac	1.553.919,99	2.005	2.018	1.445.432,62	108.487,37					
2005/000207	CP Condado de Noreña	54.986,07	2.006	2.018	54.918,87	67,20					
2005/000214	CP La Fresneda	4.164,29	2.018	2.018		4.164,29					
2005/000221	IES Calderón de la	595.499,05	2.005	2.018	478.998,69	116.500,36					
2005/000226	IES Fdez Vallin	366.749,71	2.007	2.018	299.762,80	66.986,91					
2005/000389	Circunvalación de LI	9.556.890,90	2.006	2.018	9.550.595,73	6.295,17					
2005/000476	Acceso a Parque Empr	32.490.549,46	2.006	2.020	23.111.846,31	5.351.591,15	3.772.378,17	254.733,83			
2005/000533	ACOND.AS-22 VEGADEO-	13.604.246,60	2.005	2.018	13.586.289,97	17.956,63					
2005/000583	DUPL.CALZ.AS-18 TR:O	3.012.202,67	2.005	2.018	3.007.993,71	4.208,96					
2005/000588	IMPLANTACION DE MARQ	637.721,99	2.005	2.018	570.749,64	66.972,35					
2005/000637	Instalac. técnicas c	605.074,29	2.005	2.018	532.298,51	72.775,78					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES					
							1 ENERO	EJER	2019	2020	2021	>= 2022
		ACTUAL										
2005/000639	Instalac.técnicas ce	425.653,75	2.005	2.018	392.165,16	33.488,59						
2005/000641	Mobiliario centros P	1.158.102,30	2.005	2.018	1.155.778,62	2.323,68						
2005/000643	Mobiliario centros d	1.252.955,34	2.005	2.018	1.243.931,01	9.024,33						
2005/000668	Equipamiento general	918.971,31	2.005	2.018	916.037,21	2.934,10						
2005/000673	Trabajos forestales	65.685,98	2.005	2.018	59.682,46	6.003,52						
2005/000676	Prevención de incend	881.643,31	2.005	2.018	867.581,83	14.061,48						
2005/000713	Licencia de producto	10.797.019,04	2.005	2.018	8.292.495,92	2.504.523,12						
2005/000790	Senda Peatonal de Ca	763.799,91	2.005	2.018	756.267,36	7.532,55						
2005/000975	Reforma y adapta. ce	1.665.994,29	2.005	2.018	1.663.259,69	2.734,60						
2005/001061	APLICACIONES INFORMÁ	755.148,00	2.005	2.018	700.398,00	54.750,00						
2005/001109	Carretera PORCEYO -	1.074.372,48	2.005	2.018	938.924,06	135.448,42						
2005/001110	IES La Corredoria. O	8.065.287,19	2.005	2.018	8.063.285,85	2.001,34						
2005/001333	Instalac. técnicas c	420.269,36	2.005	2.018	405.416,56	14.852,80						
2005/001334	Mobiliario centros i	673.342,92	2.005	2.018	662.641,90	10.701,02						
2005/001351	Manten.Repoblaciones	192.948,52	2.005	2.018	179.289,69	13.658,83						
2005/001394	Rem.En.Montico A-8 y	12.543.702,84	2.005	2.020	12.526.634,90			17.067,94				
2005/001426	Pre.inc. fajas auxil	186.215,55	2.005	2.018	182.360,29	3.855,26						
2005/001438	Abastecimiento Margo	1.071.470,58	2.005	2.018	1.071.192,86	277,72						
2005/001477	Obras menores de los	2.051.247,18	2.005	2.018	1.990.241,74	61.005,44						
2005/001495	Instalac. ganaderas	69.049,64	2.005	2.018	68.820,97	228,67						
2005/001559	Trabajos actualizaci	1.498.492,91	2.005	2.018	1.428.497,68	69.995,23						
2005/001627	Equipos técnicos par	1.816.377,45	2.005	2.019	1.240.184,11	156.193,34	420.000,00					
2005/001708	EDAR del Río Esqueir	4.458.974,12	2.005	2.021	4.375.392,97	2.577,81				81.003,34		
2005/001709	Refuerzo Abastecimie	2.542.518,07	2.007	2.018	2.521.374,68	21.143,39						
2005/001738	Equipamiento Centro	197.884,23	2.005	2.018	195.725,26	2.158,97						
2005/001761	Laboratorio de Salud	6.992.829,69	2.005	2.018	6.951.694,21	41.135,48						
2005/001801	Equipos informáticos	344.564,03	2.005	2.018	294.617,65	49.946,38						
2005/001891	Acondicio.AS-230,Tr.	17.584.769,52	2.006	2.020	17.462.654,47	9.451,71			112.663,34			
2005/002061	Ctra. Sotrondio - Ba	1.491.665,64	2.005	2.018	1.491.532,43	133,21						
2005/002123	Reparaciones Puerto	420.279,78	2.005	2.018	418.930,63	1.349,15						
2006/000041	ADQUISICIÓN DE EQUIP	61.277,38	2.006	2.018	61.038,04	239,34						
2006/000090	Proyectos y estudios	401.354,71	2.006	2.018	377.923,71	23.431,00						
2006/000095	Campaña saneamiento	61.513.047,83	2.006	2.019	53.832.784,32	3.839.827,83	3.840.435,68					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2006/000173	Cumplimiento de obli	1.422.757,23	2.006	2.019	1.205.683,24	121.514,24	95.559,75				
2006/000193	FM (2006-2012)Cª Bár	21.476.848,55	2.008	2.018	21.458.551,20	18.297,35					
2006/000237	Fondos documentales	347.060,02	2.006	2.018	341.618,54	5.441,48					
2006/000261	Aplicaciones informá	35.152,51	2.006	2.018	33.792,14	1.360,37					
2006/000262	Dotación de medios t	70.130,01	2.006	2.018	67.409,27	2.720,74					
2006/000263	Equipamiento de la C	654.178,34	2.006	2.018	652.364,51	1.813,83					
2006/000267	Sanear. Valle de San	16.359.169,08	2.006	2.021	16.178.329,23	22.646,66				158.193,19	
2006/000298	Mejora y equipamient	9.747.229,50	2.006	2.018	9.705.229,50	42.000,00					
2006/000306	Ac.S.M.Luñía-Brieves	8.260.529,82	2.006	2.018	8.252.401,58	8.128,24					
2006/000382	Sato.y Depuración Nú	2.768.455,03	2.006	2.018	2.742.533,98	25.921,05					
2006/000448	IES Rosario Acuña	219.332,58	2.006	2.019	206.485,05		12.847,53				
2006/000552	Reparaciones Puerto	1.146.383,88	2.006	2.018	1.140.370,18	6.013,70					
2006/000595	Colect.R.Nora. Tramo:	733.983,52	2.006	2.021	387.352,35	2.336,31	100.000,00	14.294,86		230.000,00	
2006/000598	Colector-Interceptor	12.008.600,69	2.006	2.018	11.821.727,22	186.873,47					
2006/000599	Sanearamiento y Depura	1.120.874,53	2.007	2.018	1.117.777,05	3.097,48					
2006/000608	FM (2006-2012) Acond	10.142.317,69	2.006	2.018	10.141.303,65	1.014,04					
2006/000699	CP Alfonso Camín	1.768.361,16	2.006	2.018	1.766.889,38	1.471,78					
2006/000704	IES Pravia	1.868.767,97	2.006	2.018	1.860.474,63	8.293,34					
2006/000789	VPP en Bárzana, Quir	2.332.525,91	2.006	2.018	2.317.655,01	14.870,90					
2006/000819	Iglesia de Santibañe	960.732,08	2.006	2.018	959.280,08	1.452,00					
2006/000997	Mej.infraestruc.y tr	132.916,21	2.006	2.018	120.886,17	12.030,04					
2006/001006	Trabajos forestales	573.300,26	2.007	2.018	565.234,20	8.066,06					
2006/001007	Estandarización info	145.456,51	2.006	2.018	129.393,76	16.062,75					
2006/001025	Mej.infra.y trat.sel	145.417,86	2.006	2.018	142.220,56	3.197,30					
2006/001115	Reparac. Carretera C	1.911.669,21	2.007	2.018	1.903.521,60	8.147,61					
2006/001267	Reparaciones puerto	733.975,92	2.006	2.018	690.327,08	43.648,84					
2006/001274	Infiltración agua ma	2.387.616,72	2.006	2.021	2.379.446,60					8.170,12	
2006/001326	IES Infiesto	3.247.444,80	2.006	2.018	3.212.599,26	34.845,54					
2006/001488	Actuaciones en el Fu	2.132.625,86	2.006	2.019	1.738.767,22	87.987,47	305.871,17				
2006/001498	Conex.Sanear.P.Ind.S	915.259,77	2.007	2.020	906.916,12			8.343,65			
2006/001665	IES Emilio Alarcos	78.647,93	2.006	2.018	75.647,13	3.000,80					
2006/001764	Obras menores equipo	3.995,56	2.006	2.018	3.875,16	120,40					
2006/001842	IES Rio Nora	276.920,09	2.006	2.018	266.192,92	10.727,17					



CODIGO PROYECTO	COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES						
						ACTUAL	1 ENERO	EJER	2019	2020	2021	>= 2022
2006/001869	Reparaciones Puerto	477.492,08	2.006	2.018	476.142,93	1.349,15						
2007/000090	FM (2006-2012)Enlace	35.563.021,95	2.008	2.020	35.278.446,82	66.043,92	68.531,21	150.000,00				
2007/000091	FM (2006-2012) - Car	15.022.925,33	2.008	2.020	15.008.770,13	2.388,03		11.767,17				
2007/000262	IES Corvera	48.130,02	2.009	2.018	4.539,60	43.590,42						
2007/000264	IES Rey Pelayo	1.345.040,08	2.007	2.019	1.229.178,44	5.620,45	110.241,19					
2007/000456	Reparaciones Puerto	695.743,01	2.007	2.018	694.393,86	1.349,15						
2007/000559	Colector Interceptor	2.529.630,10	2.007	2.020	2.476.820,00	5.773,13		47.036,97				
2007/000621	Mobiliario Areas	19.928,77	2.007	2.018	19.676,27	252,50						
2007/000840	Consultorio Periféri	260.453,64	2.007	2.018	220.453,64	40.000,00						
2007/000902	CP El Llano	53.443,79	2.007	2.018	12.691,58	40.752,21						
2007/000916	Edificio judicial en	29.273.001,38	2.007	2.018	29.265.571,98	7.429,40						
2007/000922	Contratos Menores de	16.301.397,82	2.007	2.018	14.706.710,52	1.594.687,30						
2007/001005	Trabajos forestales	220.770,58	2.008	2.018	218.229,58	2.541,00						
2007/001028	Mejors y Manten.en P	479.732,70	2.007	2.018	462.038,87	17.693,83						
2007/001054	Mobiliario Estac Inv	49.748,70	2.007	2.018	48.913,70	835,00						
2007/001069	IES Perez Ayala	257.681,61	2.007	2.018	224.661,80	33.019,81						
2007/001070	IES Noreña	79.772,83	2.007	2.019	73.420,68		6.352,15					
2007/001136	IES N°1	271.875,76	2.007	2.018	122.452,05	149.423,71						
2007/001204	Colector vertidos Ba	997.963,49	2.007	2.021	982.790,99			10.523,81	4.648,69			
2007/001275	Trabajos forestales	58.188,40	2.007	2.018	8.688,40	49.500,00						
2007/001343	IES Roces	547.191,98	2.007	2.018	29.269,82	517.922,16						
2007/001349	IES El Piles	41.627,44	2.007	2.018	41.040,59	586,85						
2008/000015	IES Marqués de Casa	375.528,79	2.009	2.018	374.657,59	871,20						
2008/000049	Escuela de Diseño	5.787.104,33	2.009	2.020	2.769.801,50	639.583,70	197.670,02	2.180.049,11				
2008/000115	REPARAC. AS-36 SETIE	2.460.038,05	2.010	2.018	2.399.546,02	60.492,03						
2008/000141	REP.TRAVESÍA DE AREN	2.270.428,24	2.008	2.018	2.269.193,53	1.234,71						
2008/000168	Senda verde Solvay-C	1.107.477,11	2.008	2.018	1.063.179,01	44.298,10						
2008/000265	Colector interceptor	4.491.130,60	2.008	2.021	4.456.575,12					34.555,48		
2008/000267	C.I. río Caudal Tram	6.369.674,26	2.008	2.018	6.364.868,50	4.805,76						
2008/000268	C.I. río Aller.Tramo	9.490.430,99	2.008	2.021	9.048.067,70	8.831,30	200.000,00	3.531,99	230.000,00			
2008/000302	CP EE Latores	98.865,95	2.013	2.018	78.471,45	20.394,50						
2008/000319	Software en materia	15.999,83	2.017	2.018	7.999,92	7.999,91						
2008/000331	Maquinaria para el L	82.851,35	2.015	2.018	73.037,95	9.813,40						





CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2008/000642	CPGesta I-II	259.769,43	2.008	2.018	255.655,43	4.114,00					
2008/000781	FM Desdoblam.San M.B	53.178.080,01	2.008	2.018	53.147.071,26	31.008,75					
2008/000782	FM Desdoblam.San M.B	56.346.377,14	2.008	2.018	56.312.935,53	33.441,61					
2008/000786	Equipos para proceso	1.733,31	2.018	2.018		1.733,31					
2008/000810	Instalación de siste	32.625,64	2.008	2.018	28.672,75	3.952,89					
2008/000923	Sanear., abastec. y	477.886,28	2.008	2.021	472.251,65	1.434,61				4.200,02	
2008/001109	Sanearamiento de Casti	1.376.998,26	2.008	2.018	1.376.911,73	86,53					
2008/001251	Desdob.Ctr.AS-17, Tr	6.547.463,94	2.008	2.018	5.180.074,60	1.367.389,34					
2008/001430	Mejora de acceso a p	166.882,48	2.008	2.018	30.993,72	135.888,76					
2008/001610	CP Vital Aza	1.231.139,09	2.008	2.018	1.212.580,39	18.558,70					
2009/000009	Plan de recuperación	277.919,35	2.009	2.018	224.599,77	53.319,58					
2009/000261	Coordinadores securi	689.377,82	2.009	2.019	608.139,14	59.997,68	21.241,00				
2009/000506	Mobiliario Escuela S	10.143,14	2.009	2.018	9.219,14	924,00					
2009/000528	Parque Playa de Bañu	218.430,27	2.009	2.018	199.274,60	19.155,67					
2009/000802	Equipamiento informá	327.924,82	2.009	2.018	321.535,27	6.389,55					
2009/000891	CEPA SUROCCIDENTE	72.768,02	2.009	2.018	68.558,83	4.209,19					
2009/000914	16 VPP FERREROS, RIB	1.955.596,86	2.010	2.018	1.740.725,71	214.871,15					
2009/001146	Edif. VPP Parc. 9 Va	8.710.816,21	2.009	2.018	8.690.857,03	19.959,18					
2009/001205	Equipos Geodésicos G	242.866,66	2.009	2.019	211.694,07	3.348,64	27.823,95				
2009/001340	PERI ST-13 Sotrondio	2.510.998,78	2.009	2.018	2.510.166,57	832,21					
2009/001375	ACTUACIONES BARRIADA	2.980.398,26	2.009	2.021	86.730,46	217.894,94	1.401.258,70	1.029.202,38	245.311,78		
2009/001464	Reformado de colecto	100.099,24	2.009	2.018	31.216,39	68.882,85					
2010/000144	Ref.abastec.a Granda	1.190.989,93	2.014	2.020	1.163.197,64	3.256,88		24.535,41			
2010/000174	Centro de Salud Pola	26.461,14	2.013	2.018	14.239,94	12.221,20					
2010/000297	Proyectos de Investi	159.314,53	2.010	2.022	119.314,53	8.000,00	8.000,00	8.000,00	8.000,00	8.000,00	
2010/000326	Conv. Nueva Linea Fe	3.500.000,00	2.010	2.020	2.799.176,52	20.357,33		680.466,15			
2010/000600	Plan A - Castrillón.	1.626.526,67	2.011	2.018	1.518.572,48	107.954,19					
2010/001097	C.P. Freixe (Taramun	135.653,12	2.010	2.018	133.521,12	2.132,00					
2010/001137	Consultorio Local Ri	302.735,73	2.010	2.018	144.664,58	158.071,15					
2011/000049	CP Rocés_Colloto	525.870,41	2.013	2.018	513.021,08	12.849,33					
2011/000067	OTRAS INVERSIONES	89.020,05	2.011	2.018	69.020,05	20.000,00					
2011/000097	Gestión vivero fores	1.127.486,89	2.011	2.019	923.762,92	144.906,15	58.817,82				
2011/000484	CP Los Campos_Gijon	55.718,23	2.017	2.018	5.017,02	50.701,21					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES					
							1 ENERO	EJER	2019	2020	2021	>= 2022
		ACTUAL										
2012/000009	Revisión reglamento.	66.550,00	2.013	2.019	51.909,00			14.641,00				
2012/000116	Consultorio Periféri	2.395.891,39	2.013	2.018	2.350.863,30	45.028,09						
2012/000242	IES CORREDORIA II	403.797,40	2.016	2.019	60.209,60	2.335,58	341.252,22					
2012/000244	CP Juan Rodríguez Mu	824.699,72	2.013	2.018	460.358,21	364.341,51						
2012/000252	Seguridad Túneles Re	2.310.747,72	2.012	2.020	1.343.236,05	485.187,34	414.868,36	67.455,97				
2012/000355	CP de Gestoso-Batriv	316.629,80	2.012	2.018	297.996,10	18.633,70						
2012/000357	CP de Reiriz (Tapia	892.501,82	2.012	2.018	882.458,82	10.043,00						
2012/000367	CP Comba-Iboyo-Forni	258.898,76	2.012	2.018	254.149,63	4.749,13						
2012/000368	CP Villagrufe-Prada	507.772,61	2.012	2.018	110.029,77	397.742,84						
2013/000114	C.P.M. San Tirso de	1.606.813,98	2.013	2.019	283.527,89	834.046,08	489.240,01					
2013/000174	Documentos sostenib.	115.770,17	2.013	2.018	93.192,80	22.577,37						
2013/000219	Nuevos Accesos ZALIA	30.749.916,05	2.013	2.021	7.442.283,26	3.701.109,22	6.910.170,45	9.496.353,12	3.200.000,00			
2013/000224	Centro de Salud Ment	385.288,18	2.013	2.018	84.264,32	301.023,86						
2013/000262	Implantac.Estaciones	148.837,89	2.013	2.018	111.570,20	37.267,69						
2013/000294	Invest.vigilan.sanit	363.166,56	2.013	2.018	305.047,36	58.119,20						
2013/000326	C.P. de Ranon (Valdé	495.288,41	2.013	2.019	45.883,61	19.527,64	429.877,16					
2013/000384	Renovación equipamie	55.725,23	2.013	2.018	55.619,61	105,62						
2013/000392	Desarrollos PDR 2014	1.229.005,90	2.013	2.020	604.337,74	186.467,50	224.192,10	214.008,56				
2013/000406	Obras en Hotel "La R	456.434,32	2.013	2.019	240.025,26	96.409,06	120.000,00					
2013/000417	Vigilancias ambienta	204.819,27	2.013	2.019	143.712,79	19.861,98	41.244,50					
2013/000433	C.P. de Villazón (Sa	497.292,48	2.013	2.018	484.042,98	13.249,50						
2013/000440	Alta suministros VIP	192.683,35	2.013	2.018	173.480,45	19.202,90						
2013/000490	Actuaciones antigua	1.162.669,20	2.013	2.018	1.129.263,36	33.405,84						
2013/000498	CP Jesús Neira - Len	20.954,56	2.013	2.018	20.092,43	862,13						
2013/000517	Renovacion abastecim	190.292,61	2.013	2.020	182.256,29			8.036,32				
2013/000623	CP Gervasio Ramos -	48.792,40	2.013	2.018	45.416,50	3.375,90						
2013/000684	45 VPP(fase I)Lote 5	2.481.499,72	2.013	2.018	2.460.985,80	20.513,92						
2014/000009	Lucha contra el vene	81.084,09	2.016	2.018	37.766,69	43.317,40						
2014/000032	Renovación de abaste	3.745.015,57	2.014	2.021	2.884.420,68	722.567,53		48.027,36	90.000,00			
2014/000034	Renovac. y mejora ab	847.097,13	2.017	2.020	3.569,50		340.000,00	503.527,63				
2014/000038	Refuerz.traida y mej	143.938,93	2.014	2.020	139.899,99			4.038,94				
2014/000040	Mejora de abastecimi	692.577,38	2.014	2.021	556.984,23	49.275,66			86.317,49			
2014/000050	Compra de maquinaria	27.996,69	2.015	2.018	23.222,66	4.774,03						



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES					
							ACTUAL	1 ENERO	EJER	2019	2020	2021
2014/000075	implem. medidas ahor	40.625,75	2.016	2.018	39.610,18	1.015,57						
2014/000110	Actuaciones Planes C	217.082,20	2.015	2.018	196.034,25	21.047,95						
2014/000238	Actuac.inspecc.y seg	68.490,84	2.014	2.018	62.682,84	5.808,00						
2014/000252	Ref.Abto.Parroquia d	983.452,48	2.014	2.019	954.866,26		28.586,22					
2014/000272	Elementos de Transpo	922.017,92	2.015	2.018	422.210,36	499.807,56						
2014/000282	Accesos al HUCA desd	13.608.172,51	2.014	2.020	5.332.988,22	3.238.798,48	3.734.621,11	1.301.764,70				
2014/000354	Mejora dependencias	120.034,29	2.014	2.018	107.729,67	12.304,62						
2014/000384	20 VPP Muros de Nalo	1.990.314,11	2.014	2.021	74.732,99	453.936,24	723.766,54	569.019,65	168.858,69			
2014/000421	C.P. de Seares (Cast	375.622,34	2.014	2.018	144.692,35	230.929,99						
2014/000469	Señalización Horiz.y	1.276.119,23	2.014	2.018	992.772,11	283.347,12						
2014/000472	Pint.y Repint.M.Vial	1.221.327,97	2.014	2.018	969.008,90	252.319,07						
2014/000473	Coloc.Barreras Segur	707.600,15	2.015	2.018	504.091,08	203.509,07						
2014/000474	Coloc.Barreras Segur	734.927,65	2.014	2.018	555.227,66	179.699,99						
2014/000476	Señaliz.Horizontal y	1.210.521,00	2.014	2.018	1.057.917,98	152.603,02						
2014/000481	Renov.Red Abto.y Dep	532.372,36	2.014	2.021	10.442,30	1.707,39	200.000,00	274.357,33	45.865,34			
2014/000483	Rehabilitación juzga	136.791,98	2.014	2.018	122.320,38	14.471,60						
2014/000484	Rehabilitación juzga	76.260,47	2.014	2.018	66.775,55	9.484,92						
2014/000491	Coloc.Barreras Segur	581.980,45	2.015	2.018	472.497,71	109.482,74						
2014/000531	40 VPP El Campón, Ov	2.561.743,71	2.014	2.019	100.301,55	866.976,67	1.594.465,49					
2014/000539	Backup	699.999,50	2.018	2.018		699.999,50						
2014/000553	CRA La Coruña	125.167,12	2.014	2.018	122.367,12	2.800,00						
2015/000057	CIFP Escuela del Dep	5.965,30	2.018	2.018		5.965,30						
2015/000063	Apl.informát.Gestión	69.621,72	2.015	2.019	34.890,97	9.839,64	24.891,11					
2015/000082	Adecuac.edificios br	310.655,77	2.015	2.018	306.054,14	4.601,63						
2015/000087	CP Veneranda Manzano	95.881,04	2.015	2.018	93.350,43	2.530,61						
2015/000100	Recuperac.amb.La Mor	2.375.877,03	2.015	2.020	771.881,70	207.402,27	576.832,50	819.760,56				
2015/000108	H. de Cabueñes: ampl	853.872,55	2.015	2.021	231.567,79	283.038,94	162.847,59	162.847,59	13.570,64			
2015/000117	Acondic.Cª AS-22 Tr:	8.274.972,64	2.016	2.020	488.008,53	1.698.508,47	2.137.499,28	3.950.956,36				
2015/000118	Rep.AS-34 Berducedo-	1.270.072,48	2.015	2.018	1.231.639,46	38.433,02						
2015/000121	Rep.Cª SL-5 La Peña-	466.047,05	2.015	2.019	373.446,08		92.600,97					
2015/000135	IES La Fresneda	7.835.032,13	2.017	2.020	93.618,06		5.789.521,78	1.951.892,29				
2015/000167	Proyecto EPIC	55.735,41	2.015	2.018	41.930,96	13.804,45						
2015/000187	C.P. montes de Anelo	139.778,54	2.015	2.020	64.446,67		40.382,47	34.949,40				



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2015/000191	PROGRAMA PACIENTE AC	48.408,87	2.015	2.018	15.403,53	33.005,34					
2015/000192	AS-313 Grado-Trubia,	3.218.073,93	2.015	2.020	2.997.773,80	184.314,30		35.985,83			
2015/000193	AS-313 Grado-Trubia,	6.167.411,07	2.015	2.018	6.124.833,40	42.577,67					
2015/000196	Corrección asentam c	126.268,56	2.015	2.018	75.853,87	50.414,69					
2015/000208	Planif urb. Area El	86.975,00	2.017	2.019	37.000,00	27.225,00	22.750,00				
2015/000217	Centro Salud de Las	86.839,93	2.015	2.019	68.926,16		17.913,77				
2015/000250	C.P. Brieves-San Fel	1.012.375,07	2.015	2.020	62.659,70	31.229,63	769.121,29	149.364,45			
2015/000251	C.P. Puertas y Pandi	406.587,67	2.015	2.019	35.323,76	13.603,26	357.660,65				
2015/000252	C.P. Ponticiella (Vi	79.662,50	2.015	2.018	42.078,26	37.584,24					
2015/000253	C.P. Yerbo y Tremado	216.010,57	2.015	2.019	22.169,06	8.868,83	184.972,68				
2015/000311	Actuac. mejora entor	184.739,86	2.015	2.018	103.122,25	81.617,61					
2015/000315	Abto. Varios Núcleos	312.952,29	2.015	2.020	263.646,24	10.828,71		38.477,34			
2015/000332	Mejoras cl. S.Sebast	169.145,42	2.015	2.018	118.101,41	51.044,01					
2015/000336	Actuac.Reservas y Mo	76.581,79	2.015	2.018	70.552,36	6.029,43					
2015/000341	Actuaciones edif Av	3.522.352,20	2.015	2.019	2.060.309,60	1.419.716,80	42.325,80				
2015/000356	CP LUGO DE LLANERA	241.574,29	2.015	2.019	141.114,98		100.459,31				
2015/000357	Estudios sobre espec	57.798,64	2.015	2.018	56.005,06	1.793,58					
2015/000359	Mecanización proceso	109.036,31	2.015	2.018	92.549,27	16.487,04					
2015/000369	Control combustible	300.209,40	2.015	2.018	161.741,85	138.467,55					
2015/000370	Trabajos de recupera	199.974,14	2.015	2.018	101.426,39	98.547,75					
2015/000384	Actuac edificios TSJ	127.636,22	2.015	2.018	112.516,54	15.119,68					
2015/000409	CP CORREDORIA I	708.325,58	2.017	2.018	606.346,75	101.978,83					
2015/000413	Equipamiento Riesgos	17.536,00	2.015	2.018	15.291,45	2.244,55					
2015/000418	CP Villadestre-Villa	114.291,30	2.015	2.020	58.570,81	17.784,22	20.161,29	17.774,98			
2015/000423	CIFP AVILES	82.584,09	2.015	2.018	20.708,30	61.875,79					
2015/000427	C.P. Mones-La Morter	97.941,95	2.015	2.019	61.180,04	29.199,08	7.562,83				
2015/000440	Convenio INDUROT car	526.436,00	2.017	2.020	110.359,00	138.000,00	138.000,00	140.077,00			
2015/000442	C.P. de Vigaña de Sa	64.149,67	2.015	2.020	33.548,42	2.910,65	14.315,84	13.374,76			
2015/000447	Sis. Digitalizacion	70.178,78	2.016	2.018	19.436,72	50.742,06					
2015/000466	C.P. de Sirviella-Ta	396.474,73	2.015	2.019	40.756,44	25.190,06	330.528,23				
2015/000469	CPEB Colombres de Ri	12.341,39	2.015	2.018	11.491,21	850,18					
2015/000475	Adecuación sede judi	132.411,53	2.015	2.018	111.801,49	20.610,04					
2015/000501	Directrices Reg.y su	43.453,52	2.015	2.018	25.894,00	17.559,52					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2015/000504	Mejora Abato zona ma	803.251,06	2.015	2.020	373.208,66	402.314,04	6.521,90	21.206,46			
2016/000005	CPP. El Arco (Castro)	55.185,60	2.016	2.018	12.726,74	42.458,86					
2016/000011	CP SANTA EULALIA DE	3.702,60	2.018	2.018		3.702,60					
2016/000013	Programa fondo FEMP	1.510.237,99	2.016	2.020	554.798,80	287.801,09	333.819,05	333.819,05			
2016/000014	Campaña promoción pr	444.296,70	2.017	2.020	81.602,62	79.016,84	185.921,34	97.755,90			
2016/000036	IES La Florida	8.475.440,29	2.017	2.021	90.063,07	605,00	506.676,55	7.041.812,67	836.283,00		
2016/000061	Mejora captac.y cond	127.000,47	2.016	2.018	41.107,80	85.892,67					
2016/000071	Programa desarr.regi	36.616,77	2.016	2.018	5.716,40	30.900,37					
2016/000076	Abast.Perlora,Logrez	233.423,45	2.017	2.021	9.680,00	69.443,69	151.960,00		2.339,76		
2016/000095	Equip. Centro Formac	1.275,11	2.017	2.018	685,84	589,27					
2016/000118	Seguridad informátic	412.766,01	2.016	2.018	363.552,07	49.213,94					
2016/000120	Adquisición de vehíc	58.423,67	2.017	2.018	29.916,07	28.507,60					
2016/000123	Renov.abto.a Mieres	17.197,57	2.017	2.018	12.502,22	4.695,35					
2016/000155	Licencias S.A.S.	73.823,00	2.016	2.022	25.668,94	6.582,40	9.936,75	10.234,86	10.541,90	10.858,15	
2016/000163	Abto.Illas-Viescas-T	178.431,72	2.017	2.021	25.778,03	146.419,96			6.233,73		
2016/000167	Mej.cam.Santullano-R	31.770,88	2.018	2.018		31.770,88					
2016/000187	Mejora acceso La Bra	130.342,12	2.017	2.018	125.477,00	4.865,12					
2016/000261	Adecuación edificio	2.311.641,51	2.016	2.019	112.944,59	1.296.392,92	902.304,00				
2016/000263	Control de zonas de	83.350,86	2.016	2.018	64.693,52	18.657,34					
2016/000274	Gastos complementari	23.293,13	2.016	2.019	7.054,81	2.296,68	13.941,64				
2016/000282	Actuaciones nueva se	500.808,65	2.016	2.018	490.822,42	9.986,23					
2016/000309	C.P. Montes de Abres	87.737,61	2.016	2.018	61.323,89	26.413,72					
2016/000313	Deslinde Braña del O	189.394,19	2.016	2.018	168.263,96	21.130,23					
2016/000326	C.P. de Relamiego (T	93.419,33	2.016	2.020	47.616,77	18.854,87	6.650,12	20.297,57			
2016/000327	C.P. de Arcallana (V	50.733,07	2.016	2.019	35.828,24	10.089,64	4.815,19				
2016/000328	C.P. de Villar de Be	22.429,76	2.016	2.019	14.278,00	5.850,39	2.301,37				
2016/000329	Scanner Oficia Regis	3.620,93	2.016	2.018	1.206,98	2.413,95					
2016/000381	Renovación abto. ent	1.258.442,54	2.016	2.021	20.418,75	257.833,68	975.078,28		5.111,83		
2016/000390	Deslinde en el monte	40.060,74	2.016	2.018	34.949,73	5.111,01					
2016/000391	Deslinde monte Puert	199.048,97	2.016	2.018	174.856,37	24.192,60					
2016/000392	Deslinde en el monte	69.666,54	2.016	2.018	61.118,37	8.548,17					
2016/000398	Actuaciones sede jud	145.420,95	2.016	2.018	10.993,12	134.427,83					
2016/000415	Sistema Integral de	359.898,62	2.016	2.020	139.999,24	79.999,38	80.000,00	59.900,00			



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2016/000439	Renovación abto. var	384.341,67	2.016	2.021	167.262,90	109.378,31	96.890,37			10.810,09	
2016/000447	Marina seca e inst.g	93.524,59	2.016	2.018	85.438,09	8.086,50					
2016/000455	Rep.Cª AS-361 El Gum	654.203,22	2.017	2.018	605.000,00	49.203,22					
2016/000461	Renov.pavim.AS-117 R	420.614,90	2.017	2.018	397.244,05	23.370,85					
2016/000466	Plan Director abto.	127.200,00	2.017	2.019	77.200,00	21.733,49	28.266,51				
2016/000474	Plan moviid.Área Me	314.999,30	2.017	2.019	31.499,91	220.499,52	62.999,87				
2016/000476	R.Pavim.AS-15 Tr:Cor	702.581,62	2.017	2.018	639.848,00	62.733,62					
2016/000507	Rep.hund.VV-1 Cª Qui	66.763,17	2.017	2.018	12.214,54	54.548,63					
2016/000511	Actuaciones sede jud	1.566.469,34	2.016	2.019	40.536,67	262.548,13	1.263.384,54				
2016/000537	CP. de Piedrafita y	20.338,44	2.016	2.019	17.544,00		2.794,44				
2016/000547	Red.Proy.Cª RI-6 La	31.036,50	2.017	2.018	16.621,46	14.415,04					
2016/000548	Rep.hund.CL-2 Libard	195.550,39	2.017	2.018	57.596,67	137.953,72					
2016/000597	Utillaje especies pr	19.967,60	2.016	2.018	8.799,30	11.168,30					
2016/000605	Acondic. camino El P	43.416,23	2.018	2.018		43.416,23					
2016/000608	Cartografía previa d	27.558,95	2.016	2.019	18.634,00	6.445,79	2.479,16				
2016/000609	CP Severo Ochoa	58.635,95	2.016	2.018	36.365,90	22.270,05					
2016/000626	Mej.pista Parana a l	61.355,79	2.016	2.018	42.057,25	19.298,54					
2016/000658	Cultivo de molusco y	386.854,86	2.017	2.020	93.813,84	97.680,34	97.680,34	97.680,34			
2016/000666	Prevención de incend	164.648,51	2.016	2.018	150.542,09	14.106,42					
2016/000681	Coor.Seguridad y Sal	26.499,00	2.016	2.018	25.257,69	1.241,31					
2016/000703	Repar capa rodadura	91.230,89	2.017	2.018	53.444,19	37.786,70					
2016/000705	CP Maliayo de Villav	28.402,78	2.016	2.018	13.157,99	15.244,79					
2016/000710	Actuaciones edificio	98.947,13	2.016	2.018	97.616,13	1.331,00					
2017/000002	Conserv.efic energét	1.400.186,35	2.017	2.018	618.559,15	781.627,20					
2017/000005	Mantenimiento aplica	7.192.298,51	2.017	2.020	252.849,93	2.548.481,67	2.681.560,78	1.709.406,13			
2017/000006	Mantenimiento aplica	3.769.391,29	2.017	2.020	261.762,87	1.032.080,61	1.312.261,81	1.163.286,00			
2017/000007	Mantenimiento aplica	1.433.196,70	2.017	2.020	210.728,18	640.985,50	423.832,99	157.650,03			
2017/000008	Mantenimiento aplica	1.173.417,80	2.017	2.020	129.454,43	326.773,70	408.509,33	308.680,34			
2017/000009	Mantenimiento aplica	521.964,28	2.017	2.020	77.134,46	125.806,44	181.714,89	137.308,49			
2017/000020	Caracterización de d	16.785,16	2.017	2.018	13.590,76	3.194,40					
2017/000024	Mejora de la Calidad	5.661,84	2.018	2.018		5.661,84					
2017/000025	Actuaciones abasteci	41.545,97	2.018	2.019		5.627,65	35.918,32				
2017/000026	Depósito en Nava	315.702,31	2.017	2.020	76.016,40	152.331,15	60.000,00	27.354,76			



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2017/00028	Aplicación FEMP	50.820,00	2.017	2.021	18.150,00			14.520,00	14.520,00	3.630,00	
2017/00035	Acond.AS-254 Tr:Buer	7.121.448,54	2.017	2.020	54.608,11	659.507,93		2.418.686,96	3.988.645,54		
2017/00036	Acond.Cª Rioseco-Sot	2.760.865,34	2.018	2.020		24.177,93		949.786,50	1.786.900,91		
2017/00037	Acond.Cª AS-233 Tr:	5.951.124,91		2.021				86.800,00	1.757.468,00	4.106.856,91	
2017/00040	Acondicionamiento de	3.683.949,98	2.018	2.021		29.588,71		373.037,57	1.146.947,70	2.134.376,00	
2017/00041	Renovac.pavim.Cª Som	549.113,16	2.017	2.018	225.466,36	323.646,80					
2017/00050	CP Llaranes	244.547,56	2.017	2.019	5.069,90			239.477,66			
2017/00052	Instalaciones Tecnic	18.627,92	2.017	2.018	6.153,46	12.474,46					
2017/00067	Adecuación Laborator	139.521,26	2.017	2.018	97.004,34	42.516,92					
2017/00068	Mejor y mantenim. we	34.356,82	2.017	2.018	16.187,87	18.168,95					
2017/00069	Coordinación PDR 201	84.971,58	2.017	2.019	14.294,04	32.095,53		38.582,01			
2017/00071	C.P. parroquia de La	62.031,69	2.017	2.019	25.778,02	16.726,57		19.527,10			
2017/00073	Lucha biológica. Pro	207.982,96	2.017	2.019	51.995,74	103.991,48		51.995,74			
2017/00074	Renov.int.alumb.Ptos	363.096,50	2.017	2.019	213.221,92	117.250,81		32.623,77			
2017/00075	C.P. Huerres - La ls	43.814,88	2.017	2.019	22.082,21	16.141,53		5.591,14			
2017/00081	Reforestación Penedo	52.137,61	2.018	2.018		52.137,61					
2017/00086	Mej. infraes. contra	82.000,45	2.017	2.018	2.958,10	79.042,35					
2017/00091	R.Pav.AS-35 Villayon	127.770,47	2.017	2.018	50.000,00	77.770,47					
2017/00092	Renov.Pavim.CÑ-3 El	86.018,90	2.017	2.018	50.000,00	36.018,90					
2017/00093	Renov.Pavim.CÑ-4 Cª	122.800,87	2.017	2.018	50.000,00	72.800,87					
2017/00095	Renov.Pavim.VY-3 Cª	94.138,00	2.017	2.018	50.000,00	44.138,00					
2017/00096	Rep.Cª SI-1 Lugones-	174.178,56		2.019				174.178,56			
2017/00098	Rep.muros AS-260 Arr	3.630,00	2.018	2.018		3.630,00					
2017/00099	Rep.muros AS-331 P.S	3.630,00	2.018	2.018		3.630,00					
2017/00101	Rep.muros AS-252 Lav	5.808,00	2.018	2.018		5.808,00					
2017/00105	Reno.Pav.Cª AS-357 N	335.250,40	2.017	2.018	293.291,25	41.959,15					
2017/00107	Renov.Pav.AS-112a Tr	361.440,49	2.017	2.018	299.999,99	61.440,50					
2017/00108	R.Pav.LV-8 S.P.Villo	445.275,48	2.017	2.018	74.104,32	371.171,16					
2017/00109	Renov.Pavim.Cª VY-2	486.521,50	2.017	2.018	308.527,30	177.994,20					
2017/00110	Ren.Pav.TI-9 Cª Peña	237.683,54	2.017	2.018	138.969,04	98.714,50					
2017/00111	Renov.Pav.QU-4 S.Mar	294.568,68	2.017	2.018	279.478,36	15.090,32					
2017/00112	Renov.Pav.GR-4 S.Ped	284.893,17	2.017	2.018	155.518,43	129.374,74					
2017/00113	Renov.Pav.CE-7 Cª Vi	282.987,39	2.017	2.018	257.465,14	25.522,25					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
							1 ENERO	EJER	2019	2020
2017/000114	Renov.Pav.AS-I Miere	1.208.790,00	2.017	2.018	199.998,60	1.008.791,40				
2017/000115	Renov.Pav.AS-14 Gr.S	598.996,06	2.017	2.018	316.729,81	282.266,25				
2017/000118	Renov.Pav.AS-257 Tra	166.223,00	2.017	2.018	35.997,57	130.225,43				
2017/000119	Renov.Pav.Cª NV-4 Ac	230.793,05	2.017	2.018	199.999,99	30.793,06				
2017/000162	Modernización del Se	28.110,50	2.017	2.018	8.369,35	19.741,15				
2017/000164	Conferencia Sect.Ctr	12.460,58	2.018	2.018		12.460,58				
2017/000169	Plan Director de Obr	145.000,00		2.020			60.000,00	85.000,00		
2017/000199	Nueva sede judicial	59.439,91	2.017	2.018	40.600,00	18.839,91				
2017/000203	Sist. grabación vist	1.246.300,00	2.018	2.018		1.246.300,00				
2017/000208	Expediente social ún	81.642,33	2.018	2.018		81.642,33				
2017/000209	Reorg. tecnológica s	479.230,08	2.018	2.018		479.230,08				
2017/000210	Gestión seguridad in	176.052,58	2.018	2.018		176.052,58				
2017/000213	Renov.tecnol.comunic	244.782,38	2.018	2.018		244.782,38				
2017/000225	C.L. Berduedo-Refor	228.676,15	2.017	2.018	30.778,00	197.898,15				
2017/000226	C.L. Campo de Caso-"	120.732,47	2.017	2.018	111.154,96	9.577,51				
2017/000227	Marina seca e inst.g	239.700,71	2.017	2.018	99.999,97	139.700,74				
2017/000229	C.S. Mieres Norte-Ad	219.091,59	2.017	2.018	202.317,01	16.774,58				
2017/000232	Repar. grúas históri	252.412,30	2.017	2.018	232.199,00	20.213,30				
2017/000235	Grúa. Llanes	352.001,54	2.017	2.018	86.088,60	265.912,94				
2017/000236	Refuerzo muelle pesq	223.984,42	2.017	2.018	204.399,26	19.585,16				
2017/000239	Pantalanes. Viavélez	249.582,23	2.018	2.018		249.582,23				
2017/000240	Renov. pavimento AS-	427.712,51	2.017	2.018	414.122,50	13.590,01				
2017/000241	Reparación CªTC-5 La	416.207,58	2.017	2.018	218.284,63	197.922,95				
2017/000242	Reparación CªAS-117	1.009.586,71	2.017	2.018	105.324,00	904.262,71				
2017/000243	Reparación CªCÑ-2, T	285.246,16	2.017	2.018	262.849,69	22.396,47				
2017/000244	Reparación Cª PI-8 C	86.972,21	2.017	2.018	73.648,10	13.324,11				
2017/000245	Mej seguridad vial.	1.151.199,32	2.017	2.018	303.262,26	847.937,06				
2017/000246	Renov.pavimento T.Na	260.192,08	2.017	2.018	242.484,00	17.708,08				
2017/000247	Reparación OV-1Carre	157.764,86	2.017	2.018	54.477,00	103.287,86				
2017/000249	Reparación Cª CL-1,	115.629,85	2.017	2.018	105.681,64	9.948,21				
2017/000250	ReparaciónCª VV5 EI	262.226,72	2.017	2.018	251.619,50	10.607,22				
2017/000251	Reparación Cª CT-4 L	213.895,33	2.017	2.018	212.863,20	1.032,13				
2017/000253	Renov.pavimento Cª A	156.793,27	2.017	2.018	87.752,50	69.040,77				





CODIGO PROYECTO	COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES						
						ACTUAL	1 ENERO	EJER	2019	2020	2021	>= 2022
2017/000255	Reparación AS-15a Lo	100.548,37	2.017	2.018	94.864,00	5.684,37						
2017/000256	Renov. pavimento AS-	179.639,35	2.017	2.018	156.052,50	23.586,85						
2017/000257	Renov.pavimento T-Lu	574.192,75	2.017	2.018	353.521,09	220.671,66						
2017/000259	Conex.abto depósit L	401.899,93	2.017	2.018	275.429,18	126.470,75						
2017/000261	Estación tramiento a	218.581,49	2.017	2.018	199.785,73	18.795,76						
2017/000263	Sustitución red abto	139.101,35	2.017	2.018	105.590,40	33.510,95						
2017/000268	Estudio caracter.con	122.016,40	2.018	2.018		122.016,40						
2017/000269	Estación móvil vigil	177.405,36	2.017	2.018	118.219,75	59.185,61						
2017/000275	Desbroce y limpieza	4.388.610,14	2.017	2.019	1.413.492,28	998.449,45	1.976.668,41					
2017/000281	Reparación AS-337 So	282.304,31	2.017	2.018	271.306,20	10.998,11						
2017/000282	Estab.talud AS-246 P	179.058,98	2.017	2.018	13.173,98	165.885,00						
2017/000300	Mej.infraes.Cuesta d	194.706,02	2.017	2.018	28.999,71	165.706,31						
2017/000302	Mejora infraest. Gra	171.475,48	2.017	2.018	29.993,46	141.482,02						
2017/000303	Acondic.acceso Chao	84.470,75	2.018	2.018		84.470,75						
2017/000305	CP Colloto, ampliaci	376.466,22	2.017	2.018	101.893,00	274.573,22						
2017/000332	Red.Pr.Ens.y m.AE-2	42.578,69	2.017	2.018	25.372,48	17.206,21						
2017/000333	Red.Pr.Ens.y m.AS-22	36.263,70	2.017	2.018	28.449,40	7.814,30						
2017/000334	Mej.cam.acceso Cueva	303.782,12	2.017	2.019	3.065,00		300.717,12					
2017/000336	Pavimentación camino	114.437,47	2.017	2.018	104.057,59	10.379,88						
2017/000356	Red.Proy.Ens.y mej.A	47.189,99	2.017	2.018	19.333,21	27.856,78						
2017/000362	Deslindes Srta.Bufar	267.665,27	2.017	2.019	50.363,85	148.009,54	69.291,88					
2017/000369	Elab.guía recogida r	50.357,58	2.017	2.018	25.450,40	24.907,18						
2017/000373	Obras Iglesia Santia	112.149,08	2.017	2.019	3.300,00		108.849,08					
2017/000396	Deslindes MVMC Espiñ	105.440,54	2.017	2.019	21.428,70	60.798,04	23.213,80					
2017/000398	Red proy en y m. MO-	51.496,38	2.017	2.018	24.882,23	26.614,15						
2017/000411	Adecuación Oficina C	332.355,42	2.017	2.019	9.075,00	10.135,89	313.144,53					
2017/000422	H. Oriente-Marco Int	821.615,01	2.017	2.019	43.672,62	582.615,37	195.327,02					
2017/000423	C.P.Turón-Antiguo Co	1.720.737,58	2.017	2.018	200.324,97	1.520.412,61						
2017/000426	Reforma aparcamiento	84.612,57	2.017	2.018	15.958,54	68.654,03						
2017/000427	Convenio de Teledete	83.372,46	2.017	2.018	41.686,23	41.686,23						
2017/000429	Fondos Bibliográf.Bi	110.259,27	2.017	2.019	23.266,89	42.617,38	44.375,00					
2017/000432	Accto camino acceso	161.453,96	2.017	2.018	140.372,57	21.081,39						
2017/000434	Red.Pr.Ens.y mej.AS-	41.018,99	2.017	2.018	13.903,28	27.115,71						



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
							1 ENERO	EJER	2019	2020
2017/000443	Renovación parque mó	656.156,79	2.017	2.018	393.255,46	262.901,33				
2017/000445	Acond. caminos en Te	217.062,07	2.017	2.018	197.989,00	19.073,07				
2017/000448	Saneariamto y acdto	76.840,56	2.017	2.018	64.752,70	12.087,86				
2017/000449	CP Jesus Alvarez Val	45.913,94	2.017	2.018	42.053,73	3.860,21				
2017/000451	Proyecto muelle pesq	35.876,50	2.017	2.018	25.531,00	10.345,50				
2017/000455	Dragado terrestre da	253.177,29	2.017	2.018	132.999,64	120.177,65				
2017/000464	Expediente electróni	2.141.700,00	2.018	2.021		762.300,00	930.288,34	308.550,00	140.561,66	
2017/000473	Instalacion grua y s	241.431,02	2.017	2.019	111.199,70	102.147,22	28.084,10			
2017/000477	C.P. Martimporra de	71.892,79	2.017	2.018	31.659,97	40.232,82				
2017/000478	C.P. Laviada de Gijó	60.281,05	2.018	2.018		60.281,05				
2017/000481	C.P. Germán Fernánde	65.158,54	2.017	2.018	7.338,09	57.820,45				
2017/000482	C.P. La Escuelona, G	63.105,80	2.017	2.018	4.809,75	58.296,05				
2017/000483	Constr aceras entre	182.516,16	2.017	2.018	31.972,43	150.543,73				
2017/000485	C.P. Vega de San Ran	24.462,35	2.017	2.019	12.503,67		11.958,68			
2017/000486	C.P. Santiago (Valdé	65.234,93	2.017	2.019	24.679,08	16.083,99	24.471,86			
2017/000494	Mej.cam.Yernes-Braña	149.732,32	2.017	2.018	20.000,00	129.732,32				
2017/000512	10 VPP S. JUAN DE LA	5.995,55	2.017	2.018	5.293,75	701,80				
2017/000520	Mobiliario para órga	111.020,06	2.017	2.018	10.906,25	100.113,81				
2017/000521	Vehículos Administra	38.950,00	2.017	2.018	21.000,00	17.950,00				
2017/000525	Reparación carretera	94.447,68	2.017	2.018	38.075,15	56.372,53				
2017/000531	Rep.AS-31 Figueras-L	299.998,70	2.017	2.018	229.087,70	70.911,00				
2017/000533	Dragado Puerto de Bu	189.504,52	2.018	2.019		110.306,34	79.198,18			
2017/000543	Construcción de basa	60.840,30	2.018	2.018		60.840,30				
2017/000546	Censo de verano de u	26.485,69	2.017	2.018	11.191,29	15.294,40				
2017/000549	C.P. Grandamarina (E	20.994,55	2.017	2.018	14.399,00	6.595,55				
2017/000579	Mejora de acceso a	50.094,34	2.017	2.018	45.247,39	4.846,95				
2017/000583	Mejora de camino en	37.055,13	2.018	2.018		37.055,13				
2017/000590	Identificación de an	247.125,56	2.017	2.019	111.804,00	21.775,16	113.546,40			
2017/000594	Relleno cavernas diq	398.087,87		2.019			398.087,87			
2017/000612	Suministro de Servid	2.103.230,51	2.017	2.018	372.758,31	1.730.472,20				
2017/000628	Red.proy.seg.vial y	42.834,00	2.018	2.019		41.594,75	1.239,25			
2017/000632	Cartografías previas	81.244,00	2.017	2.018	61.601,94	19.642,06				
2017/000665	Sistema Registro Pat	21.472,36	2.018	2.018		21.472,36				



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
							1 ENERO	EJER	2019	2020
2017/000688	Repar. camino acce.	38.724,09	2.017	2.018	11.342,79	27.381,30				
2017/000698	Mejora vial Llaviada	60.498,15	2.017	2.018	26.852,65	33.645,50				
2017/000712	Refuerzo firme camin	39.688,00	2.017	2.018	1.944,42	37.743,58				
2017/000714	Iglesia Santa Eulali	5.094,10	2.018	2.018		5.094,10				
2017/000717	Mejora depósitos cap	25.197,76	2.017	2.018	11.750,42	13.447,34				
2017/000731	FD:Mejora accesos a	45.846,76	2.017	2.018	22.179,93	23.666,83				
2017/000732	FD: Mejora accesos a	52.619,65	2.017	2.018	25.588,02	27.031,63				
2017/000737	FD:Mejora acceso maj	56.385,99	2.017	2.018	29.995,75	26.390,24				
2017/000738	FD:Mejora camino a R	39.344,34	2.017	2.018	20.508,54	18.835,80				
2017/000743	Extracc.y tratam.nid	59.979,58	2.018	2.018		59.979,58				
2017/000756	Actuaciones antiguo	15.073,32	2.017	2.018	10.305,92	4.767,40				
2017/000758	CP La Vallina. Luanc	189.940,81	2.018	2.020		4.168,45	50.000,00	135.772,36		
2017/000765	Mej.depósito Arriond	55.430,10	2.017	2.018	54.450,00	980,10				
2017/000769	Area recreativa Piñe	12.845,26	2.018	2.018		12.845,26				
2017/000779	Adecuac. Espacios Pú	14.544,09	2.018	2.018		14.544,09				
2017/000780	Barreras canadienses	12.705,00	2.018	2.018		12.705,00				
2017/000787	Repar. infraestruct.	34.666,50	2.017	2.018	3.230,39	31.436,11				
2017/000811	Acondicion. de camin	56.089,55	2.017	2.018	220,51	55.869,04				
2017/000828	Mejora P Infantil Se	22.981,72	2.018	2.018		22.981,72				
2017/000832	Convenio programa r	177.344,36	2.017	2.018	101.174,57	76.169,79				
2017/000835	Actuaciones antig Ho	61.665,84	2.017	2.018	4.779,50	56.886,34				
2018/000061	Reparación morro esp	14.468,49	2.018	2.018		14.468,49				
2018/000073	Rep.muros AS-340 Cor	6.025,80	2.018	2.018		6.025,80				
2018/000077	Rep.muros AS-258 Col	3.327,50	2.018	2.018		3.327,50				
2018/000078	Rep.muros AS-19 Gijó	2.420,00	2.018	2.018		2.420,00				
2018/000079	Rep.muros AS-236 Gru	1.815,00	2.018	2.018		1.815,00				
2018/000081	Rep.muros LN-8 Campo	255.814,28		2.019			255.814,28			
2018/000082	Rep.muros AS-228 Tru	90.054,25	2.018	2.018		90.054,25				
2018/000084	Mejora abastecimient	100.700,95		2.020			60.000,00	40.700,95		
2018/000089	Renovación alumbrado	76.632,26	2.018	2.019		3.811,50	72.820,76			
2018/000090	Reparación dique El	605.013,83	2.018	2.019		5.929,00	599.084,83			
2018/000092	Red.proy.Acond.AS-11	128.901,42	2.018	2.019		99.819,00	29.082,42			
2018/000093	Acond.Cª AS-212, Alt	1.251.140,00	2.018	2.019		1.137.400,00	113.740,00			



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2018/000094	Rep.Cª PO-1 Beleño-S	344.589,93	2.018	2.019		221.063,48		123.526,45			
2018/000100	R.pav.AS-264 Arenas	199.998,57		2.019				199.998,57			
2018/000103	R.pav.LA-4 Santirso-	153.769,55	2.018	2.019		1.210,00		152.559,55			
2018/000104	R.pav.SI-12, Cª de S	239.996,45		2.019				239.996,45			
2018/000106	R.Pav.Cª VV-2 de Qui	177.342,88	2.018	2.018		177.342,88					
2018/000107	R.Pav.CT-1 Piedras B	363.828,83		2.019				363.828,83			
2018/000108	R.Pav.CV-1 Los Campo	191.988,14	2.018	2.018		191.988,14					
2018/000109	R.Pav.GO-12 Iboya-Am	180.653,00	2.018	2.018		180.653,00					
2018/000110	R.Pav.MU-1 Muros del	211.691,91	2.018	2.018		211.691,91					
2018/000111	R.Pav.LL-11 San Cuca	148.574,01		2.019				148.574,01			
2018/000112	R.Pav.LN-10 Cª de Ca	62.921,86	2.018	2.019		13.068,00		49.853,86			
2018/000113	R.Pav.LN-12 Pte. Fie	392.812,08		2.019				392.812,08			
2018/000114	R.Pav.MO-2 Sta.Eulal	585.811,41		2.019				585.811,41			
2018/000115	R.Pav.RI-4 Cª de Cer	36.993,04	2.018	2.019		5.844,30		31.148,74			
2018/000116	R.Pav.AS-310 Puente	348.535,59		2.019				348.535,59			
2018/000117	R.Pav.Cª GR-3 Fuejo-	163.194,48		2.019				163.194,48			
2018/000119	R.Pav.Cª AS-13 Pesoz	273.288,16		2.019				273.288,16			
2018/000121	R.Pav.Cª FR-5 Cª de	88.522,32	2.018	2.018		88.522,32					
2018/000123	R.Pav.CªAS-15 Cornel	818.097,26		2.019				818.097,26			
2018/000124	R.Pav.Cª CN-6 Javita	849.494,94		2.019				849.494,94			
2018/000128	Señalización Horizon	132.780,00	2.018	2.018		132.780,00					
2018/000129	Señalización Horizon	151.948,96	2.018	2.018		151.948,96					
2018/000130	Señalización Horizon	193.699,99	2.018	2.019		133.699,99		60.000,00			
2018/000131	Señalización vertica	198.175,94	2.018	2.018		198.175,94					
2018/000132	Señalización vertica	182.516,27	2.018	2.018		182.516,27					
2018/000133	Señalización vertica	189.078,80	2.018	2.019		144.843,13		44.235,67			
2018/000153	Prevención incendios	263.325,72		2.019				263.325,72			
2018/000155	Construc.balsas y ab	91.081,17		2.019				91.081,17			
2018/000157	Indice riesgo incend	21.671,10	2.018	2.018		21.671,10					
2018/000196	Otros Programas Sani	1.423.688,42	2.018	2.019		711.844,21		711.844,21			
2018/000232	Control y erradic.PI	440.000,00	2.018	2.018		440.000,00					
2018/000233	CP Liceo, Mieres	3.096,39	2.018	2.018		3.096,39					
2018/000238	Mejora acceso a Sobi	43.560,00	2.018	2.018		43.560,00					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2018/000260	Controles no SIGC PD	547.774,53	2.018	2.020		161.328,18		189.740,61	196.705,74		
2018/000284	Pavimentacion explan	133.277,67		2.019				133.277,67			
2018/000285	Emerg: Reconstr.bota	92.654,18	2.018	2.018		92.654,18					
2018/000286	Emerg: Sost.cargader	89.904,98	2.018	2.018		89.904,98					
2018/000290	Ejec. drenaje subte	3.249,41	2.018	2.018		3.249,41					
2018/000291	Const. acera c/. Vil	60.498,99	2.018	2.018		60.498,99					
2018/000292	Const. depósito agua	50.183,54	2.018	2.018		50.183,54					
2018/000293	A.cam Beleño,Viego,A	58.038,27	2.018	2.018		58.038,27					
2018/000307	Emerg:Rep.hund.muro	50.949,99	2.018	2.018		50.949,99					
2018/000308	Emerg:Rep.hund.PI-10	55.079,84	2.018	2.018		55.079,84					
2018/000309	Emerg:Rep.hund.AS-25	58.675,43	2.018	2.018		58.675,43					
2018/000311	Emerg: R.despr.y tal	140.204,12	2.018	2.018		140.204,12					
2018/000312	Emerg:Rep.hund.CO-4	215.285,89	2.018	2.018		215.285,89					
2018/000313	Acond. caminos Conce	48.016,96	2.018	2.018		48.016,96					
2018/000314	Pavim. camino Mases	51.764,76	2.018	2.018		51.764,76					
2018/000315	Emerg:Rep.hund.CD-2	44.522,77	2.018	2.018		44.522,77					
2018/000317	Emerg:Rep.hund.MO-1	108.404,57	2.018	2.018		108.404,57					
2018/000319	Adecuación camino Su	76.296,48	2.018	2.018		76.296,48					
2018/000320	Rep.CB-1 Cª S.Eulali	502.540,83	2.018	2.020		39.919,39	211.527,74	251.093,70			
2018/000321	Pavim.pl.Iglesia Par	58.080,00	2.018	2.018		58.080,00					
2018/000322	Acond.camino de Pand	59.511,67	2.018	2.018		59.511,67					
2018/000323	Rep.TI-5 Tr:Campo de	169.400,00	2.018	2.018		169.400,00					
2018/000324	Rep.AS-25 Navia-Vill	230.818,58	2.018	2.018		230.818,58					
2018/000325	Tratam.selvícolas en	40.898,00	2.018	2.018		40.898,00					
2018/000326	Tratam.selvícolas en	32.340,00	2.018	2.018		32.340,00					
2018/000327	Actuaciones forestal	26.375,92	2.018	2.018		26.375,92					
2018/000328	Mejora camino acceso	42.833,99	2.018	2.018		42.833,99					
2018/000329	Acondic. de camino e	41.038,14	2.018	2.018		41.038,14					
2018/000330	Acondic.caminos Pous	39.783,25	2.018	2.018		39.783,25					
2018/000331	Mej.camino acc.Folgu	56.994,97	2.018	2.018		56.994,97					
2018/000332	Mej.camino Villahizo	48.675,82	2.018	2.018		48.675,82					
2018/000333	Ref.firme cam. Piloñ	38.678,05	2.018	2.018		38.678,05					
2018/000334	Mej.firme cam.La Cru	42.227,15	2.018	2.018		42.227,15					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES						
							1 ENERO	EJER	2019	2020	2021	>= 2022	
		<b>ACTUAL</b>											
2018/000335	Tratam.selvícolas en	26.122,80	2.018	2.018		26.122,80							
2018/000336	Tratam.selvícolas en	20.665,16	2.018	2.018		20.665,16							
2018/000337	Tratam.selvícolas en	31.770,20	2.018	2.018		31.770,20							
2018/000338	Repoblación en Pedre	24.745,30	2.018	2.018		24.745,30							
2018/000339	Tratam.selvícolas en	30.772,43	2.018	2.018		30.772,43							
2018/000340	Tratam.selvícolas en	40.260,00	2.018	2.018		40.260,00							
2018/000341	Pista forestal Campo	37.450,36	2.018	2.018		37.450,36							
2018/000342	Pista forestal en Es	45.183,81	2.018	2.018		45.183,81							
2018/000343	Actuac.forestales en	40.943,35	2.018	2.018		40.943,35							
2018/000344	Mejora de pista en B	46.402,29	2.018	2.018		46.402,29							
2018/000345	Tratam.selvícolas en	13.810,27	2.018	2.018		13.810,27							
2018/000346	Tratam.selvícolas en	29.723,86	2.018	2.018		29.723,86							
2018/000347	Mej.infraestructuras	51.571,79	2.018	2.018		51.571,79							
2018/000348	Mej.infraest.forest.	32.156,36	2.018	2.018		32.156,36							
2018/000349	Mej.infraest.forest.	45.615,67	2.018	2.018		45.615,67							
2018/000350	CP.Araniego-Olgo-Par	43.267,30	2.018	2.020		23.908,30	15.691,67	3.667,33					
2018/000351	CP. Celón-Villaverde	57.469,24	2.018	2.020		31.611,34	20.630,49	5.227,41					
2018/000352	Acondic.acceso al Ma	55.759,35	2.018	2.018		55.759,35							
2018/000355	Peatonal. entorno ig	49.286,51	2.018	2.018		49.286,51							
2018/000356	Redacción proyectos	61.298,61	2.018	2.018		61.298,61							
2018/000357	Redac.planes ordenac	6.050,00	2.018	2.018		6.050,00							
2018/000358	Redacción planes de	10.187,69	2.018	2.018		10.187,69							
2018/000359	Ordenación montes Be	10.666,41	2.018	2.018		10.666,41							
2018/000360	Proy.orden.M.Barandó	6.050,00	2.018	2.018		6.050,00							
2018/000361	Proyecto ordenación	6.820,00	2.018	2.018		6.820,00							
2018/000362	Plan de ordenación M	8.580,00	2.018	2.018		8.580,00							
2018/000363	Plan de ordenación M	6.411,38	2.018	2.018		6.411,38							
2018/000364	Emerg:rep.hto.AS-337	73.681,06	2.018	2.018		73.681,06							
2018/000365	Const.muros cont. al	286.613,85	2.018	2.018		286.613,85							
2018/000368	Emerg: rep.hto.AS-34	104.263,34	2.018	2.018		104.263,34							
2018/000370	Rep.camí Camporriund	28.638,04	2.018	2.018		28.638,04							
2018/000371	Mejora varias calles	30.963,15	2.018	2.018		30.963,15							
2018/000372	Emerg: rep.hto.AS-31	102.456,12	2.018	2.018		102.456,12							



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES					
							1 ENERO	EJER	2019	2020	2021	>= 2022
		ACTUAL										
2018/000373	Acond. camino rural	58.080,00	2.018	2.018		58.080,00						
2018/000374	Renov. parcial red a	42.047,50	2.018	2.018		42.047,50						
2018/000375	Trab.Plan T.E.Estr.I	11.561,55	2.018	2.018		11.561,55						
2018/000376	Emerg.rep.hto.AS-376	54.365,93	2.018	2.018		54.365,93						
2018/000379	ACTO.APARC.GLOR.REPE	58.564,00	2.018	2.018		58.564,00						
2018/000380	ESTUDIO REMONTE MECÁ	42.806,56	2.018	2.018		42.806,56						
2018/000381	Campaña IRPF	3.289,25	2.018	2.018		3.289,25						
2018/000382	Diseño camp.publ.pre	21.477,50	2.018	2.018		21.477,50						
2018/000383	Ejec. muro sostenimi	14.185,79	2.018	2.018		14.185,79						
2018/000384	CRA Los Oscos (Santa	1.021,24	2.018	2.018		1.021,24						
2018/000385	Reurb. entorno Igles	31.460,13	2.018	2.018		31.460,13						
2018/000386	Constr.Arcen ciclo-p	20.518,56	2.018	2.018		20.518,56						
2018/000388	Aplicación Código Ic	2.238,50	2.018	2.018		2.238,50						
2018/000389	Emerg.estab.talud AS	113.924,62	2.018	2.018		113.924,62						
2018/000390	Emerg: rep.hto.MO-5	109.135,44	2.018	2.018		109.135,44						
2018/000391	Obras estab.talud AS	20.751,50	2.018	2.018		20.751,50						
2018/000392	Reparac.AS-337 Sotro	11.785,40	2.018	2.018		11.785,40						
2018/000395	Reparación Cª VY-6 V	5.989,50	2.018	2.018		5.989,50						
2018/000396	portal WEB emprended	3.386,19	2.018	2.018		3.386,19						
2018/000400	Comunidad Terpéutica	3.430,35	2.018	2.018		3.430,35						
2018/000401	Fachada Consultorio	1.957,65	2.018	2.018		1.957,65						
2018/000402	Visera antialudes So	1.454.352,51		2.019			1.454.352,51					
2018/000403	Arcén mixto en AS-21	277.359,87	2.018	2.019		5.524,26	271.835,61					
2018/000404	Pantallas acústicas	90.345,86		2.019			90.345,86					
2018/000405	Red.proy viseras ant	17.326,14	2.018	2.018		17.326,14						
2018/000407	Escollera Ortiguera	48.997,98	2.018	2.018		48.997,98						
2018/000408	C.P.Las Regueras.Ref	45.639,79	2.018	2.019		37.500,75	8.139,04					
2018/000478	Actuaciones Trib. Su	841.817,87		2.019			841.817,87					
2018/000479	Adecuación del Palac	70.442,88	2.018	2.018		70.442,88						
2018/000482	Deslind MUPs Carria	360.778,17	2.018	2.020		70.592,94	190.155,04	100.030,19				
2018/000483	Est. prev.Deslind.Sr	179.260,85	2.018	2.018		179.260,85						
2018/000486	C.S. Sotrondio - Nue	144.816,64	2.018	2.020		2.196,15	68.517,10	74.103,39				
2018/000489	CU-8 Cabo Vidio	28.963,63		2.019			28.963,63					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
							ACTUAL	1 ENERO	EJER	2019
2018/000490	LV-3 San Pedro deTir	178.281,06	2.018	2.019		5.989,50	172.291,56			
2018/000491	VY-6 Valdedo-Castane	329.946,22		2.019			329.946,22			
2018/000492	EST.ALTERN. MULTIMOD	59.280,68		2.019			59.280,68			
2018/000494	Redación Proyeco pas	59.467,87		2.019			59.467,87			
2018/000499	CRA Lena (Zureda)	862,13	2.018	2.018		862,13				
2018/000501	C.P. Rey Pelayo (Gij	1.134,37	2.018	2.018		1.134,37				
2018/000504	CP. de Labayos (Cang	19.606,09	2.018	2.020		9.585,42	7.905,25	2.115,42		
2018/000509	Desbroces en Puerto	14.838,94	2.018	2.018		14.838,94				
2018/000520	Adec. mej. energ. in	71.760,93	2.018	2.018		71.760,93				
2018/000521	Adec. bomboe Sebrall	301.174,95	2.018	2.019		250.000,00	51.174,95			
2018/000523	Recup.parque Truéban	74.725,77		2.019			74.725,77			
2018/000524	Saneamiento de la Re	230.041,97	2.018	2.020		5.323,70	50.000,00	174.718,27		
2018/000526	SI 3 Colloto - Viell	419.846,65		2.019			419.846,65			
2018/000528	FD.Consolid.y rest.S	3.509,00	2.018	2.018		3.509,00				
2018/000533	Emerg: retirada desp	1.140,40	2.018	2.018		1.140,40				
2018/000537	Equipos de Trabajo C	4.420,36	2.018	2.018		4.420,36				
2018/000539	CRA Ría del EO (Plan	1.515,30	2.018	2.018		1.515,30				
2018/000541	Emerg:R.despr.y e.ta	937.736,10	2.018	2.018		937.736,10				
2018/000542	Emerg:Rep.muro sost.	106.260,07	2.018	2.018		106.260,07				
2018/000543	Emerg:Rep.hund.SM-7	95.750,46	2.018	2.018		95.750,46				
2018/000544	Estudio conces.explo	41.576,96	2.018	2.019		36.412,96	5.164,00			
2018/000547	Emerg:Rep.argallos A	7.389,06	2.018	2.018		7.389,06				
2018/000548	Emerg:Rep.dique este	137.323,44	2.018	2.018		137.323,44				
2018/000550	RED. DOC.SOTERRAMIEN	32.496,32		2.019			32.496,32			
2018/000551	Desbroces en el MUP	4.489,88	2.018	2.018		4.489,88				
2018/000552	Desbroces en Sierra	3.626,64	2.018	2.018		3.626,64				
2018/000553	Desbroces MUP montes	4.399,24	2.018	2.018		4.399,24				
2018/000554	Desbroces en Santian	2.335,91	2.018	2.018		2.335,91				
2018/000555	Desbroces en Caoro (	3.388,86	2.018	2.018		3.388,86				
2018/000556	Desbroces Sª Sanzo,S	2.806,80	2.018	2.018		2.806,80				
2018/000557	Desbroces en Cayón (	4.397,53	2.018	2.018		4.397,53				
2018/000558	Emerg: hundimiento A	76.259,43	2.018	2.018		76.259,43				
2018/000559	Emerg: hundimiento A	33.671,92	2.018	2.018		33.671,92				





CODIGO PROYECTO	COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
						1 ENERO	EJER	2019	2020	2021
2018/000560	Emerg: hundimiento A	2.018	2.018		28.902,14					
2018/000561	Emerg: hundimiento T	2.018	2.018		76.368,57					
2018/000562	Desbroces en Ablaned	2.018	2.018		3.629,97					
2018/000563	Mejora de caminos en	2.018	2.018		42.624,09					
2018/000564	Emergs varias:actuac	2.018	2.018		280.578,96					
2018/000565	Emerg: hundimiento C	2.018	2.018		63.933,04					
2018/000566	CENSO POBLACION DE C	2.018	2.018		16.685,90					
2018/000567	Desbroces varios MUP	2.018	2.018		18.918,72					
2018/000570	CP. de Monte de Vill	2.018	2.019		9.600,07	15.638,16				
2018/000571	CP. de Monte de Vill	2.018	2.019		15.196,62	7.198,95				
2018/000572	CP. de Monte de Sarc	2.018	2.019		20.021,62	9.044,39				
2018/000573	CP.Adralés-Villar Ad	2.018	2.019		20.217,84	29.971,44				
2018/000574	FD: Censo aguila rea	2.018	2.018		13.480,61					
2018/000575	Censo colonias buitr	2.018	2.018		6.642,90					
2018/000577	Emerg: hto. PR-3 Sot	2.018	2.018		47.918,29					
2018/000582	SITPA-IDEAS	2.018	2.021		176.545,05	160.010,40	33.686,40	25.264,80		
2018/000583	Plataforma GECE	2.018	2.019		179.870,70	27.007,20				
2018/000584	Renov. equipamiento	2.018	2.018		3.556,19					
2018/000587	HOSPITAL DE JARRIO C	2.018	2.019		71.364,05	891.903,04				
2018/000588	C.S. Laviada - Refor	2.018	2.019		84.956,90	175.198,55				
2018/000590	Centro Salud de Las	2.018	2.020		143.735,59	2.622.231,68	609.755,52			
2018/000591	Consultorio Periféri	2.018	2.019		10.124,47	141.832,61				
2018/000593	H. Carmen S.Ochoa. A	2.018	2.018		27.127,45					
2018/000595	Emerg: hto. AS-233 L	2.018	2.018		64.101,63					
2018/000597	FD: ACOND.APARCAMIEN	2.018	2.018		10.000,00					
2018/000598	Otros gastos concent	2.018	2.020		32.262,89	13.213,64	6.987,36			
2018/000600	FD:ACOND.SENDA DEL V	2.018	2.018		4.228,95					
2018/000602	Iglesia San Miguel d		2.019			16.082,92				
2018/000603	Estudio población y	2.018	2.018		18.874,79					
2018/000604	Emerg: estab.talud C	2.018	2.018		26.273,20					
2018/000605	Consol.talud acc.cer	2.018	2.018		30.945,98					
2018/000606	Redacc. Plan Acción	2.018	2.018		17.956,40					
2018/000607	Red.proy.urbaniz.ter		2.019			51.953,10				



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
		ACTUAL									
2018/000610	Licencias productos	1.270.016,98	2.018	2.018		1.270.016,98					
2018/000625	CPEB Aurelio Menéndez	30.184,52		2.019			30.184,52				
2018/000627	Conserv y mant 16 VP	306.956,01	2.018	2.018		306.956,01					
2018/000628	Emerg: retir.despren	43.647,69	2.018	2.018		43.647,69					
2018/000629	Coord seg y salud ob	29.865,85	2.018	2.019		13.796,85	16.069,00				
2018/000630	Ampliac. Pasarela en	90.003,91	2.018	2.019		10.646,69	79.357,22				
2018/000631	Acto. depósit agua L	37.933,50	2.018	2.018		37.933,50					
2018/000633	Mejora de caminos en	39.049,66	2.018	2.018		39.049,66					
2018/000634	Acondic. de camino e	19.513,52	2.018	2.018		19.513,52					
2018/000635	Acondic.cunetas Pani	30.129,00	2.018	2.018		30.129,00					
2018/000636	Mejora vial acceso a	19.163,53	2.018	2.018		19.163,53					
2018/000639	Mejora del camino de	25.541,91	2.018	2.018		25.541,91					
2018/000640	Ref.firme acc. Vega	34.440,69	2.018	2.018		34.440,69					
2018/000641	Acceso a pastos de P	33.833,42	2.018	2.018		33.833,42					
2018/000642	Mejora camino de Aro	22.669,73	2.018	2.018		22.669,73					
2018/000643	Reparac.argayo en Me	30.854,73	2.018	2.018		30.854,73					
2018/000644	Construc.escollera T	17.034,02	2.018	2.018		17.034,02					
2018/000645	Módulo SANIECI integ	65.941,13	2.018	2.020		38.716,13	18.150,00	9.075,00			
2018/000646	Perfiles de las agua	15.124,78	2.018	2.018		15.124,78					
2018/000650	Equipos usuario pues	1.331.730,51	2.018	2.018		1.331.730,51					
2018/000653	Estación Clínica de	2.250.000,00	2.018	2.023		400.000,00	400.000,00	400.000,00	400.000,00	650.000,00	
2018/000655	Mejora infraestruc.B	18.029,55	2.018	2.018		18.029,55					
2018/000657	Repobl.en El Eucalip	28.034,17	2.018	2.018		28.034,17					
2018/000658	Desbr.en La Granda y	4.694,02	2.018	2.018		4.694,02					
2018/000659	Acto. carretera Agon	95.755,56	2.018	2.018		95.755,56					
2018/000660	Renov. espac.circund	17.366,93		2.019			17.366,93				
2018/000662	Tratamientos selvico	45.192,00	2.018	2.018		45.192,00					
2018/000663	Mejora camino acceso	123.482,48	2.018	2.018		123.482,48					
2018/000664	Acto. carretera La T	115.392,62	2.018	2.018		115.392,62					
2018/000667	Mej. pav. vial El LI	148.185,73	2.018	2.019		15.216,54	132.969,19				
2018/000668	Repoblación en rodal	17.107,45	2.018	2.018		17.107,45					
2018/000670	Mej.acc.Campa difunt	39.944,75	2.018	2.018		39.944,75					
2018/000671	Tratamientos selvico	2.426,25	2.018	2.018		2.426,25					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
							ACTUAL	1 ENERO	EJER	2019
2018/000674	Trat.servic.Casa Las	8.232,53	2.018	2.018		8.232,53				
2018/000675	FD: ESTUD.MONUMENTO	13.794,00	2.018	2.018		13.794,00				
2018/000676	Acc. espacio públ. u	164.940,97	2.018	2.019		12.796,55	152.144,42			
2018/000677	Nave maquin. manteni	95.735,15	2.018	2.019		11.353,74	84.381,41			
2018/000678	Acond. de caminos en	131.551,88	2.018	2.018		131.551,88				
2018/000681	Rep.barreras Salienc	20.000,01	2.018	2.018		20.000,01				
2018/000682	Repoblación en Argan	18.844,29	2.018	2.018		18.844,29				
2018/000683	Tratam.servícolas Ch	10.441,92	2.018	2.018		10.441,92				
2018/000684	Trat.serv.Canto Cerc	113.067,11	2.018	2.019		20.782,01	92.285,10			
2018/000685	Prevención incendios	5.657,60	2.018	2.018		5.657,60				
2018/000686	Urban.y mejora c/ El	269.844,55		2.019			269.844,55			
2018/000688	Pavimentación en San	37.183,13	2.018	2.018		37.183,13				
2018/000689	Trat. selv. en Sierr	87.391,88	2.018	2.019		7.427,35	79.964,53			
2018/000693	C.P.privada Busdemou	196.978,83		2.019			196.978,83			
2018/000695	Medidas PERPA, Preve	151.584,14		2.019			151.584,14			
2018/000696	Conservación viales	50.820,00	2.018	2.018		50.820,00				
2018/000697	Acond. camino El Pon	38.148,80	2.018	2.018		38.148,80				
2018/000698	Emerg.Rep.espigón M.	579.956,36	2.018	2.018		579.956,36				
2018/000699	C.P. Felechosa, Alle	3.388,00	2.018	2.018		3.388,00				
2018/000700	Manga ganadera en Cu	23.111,00	2.018	2.018		23.111,00				
2018/000701	Planes ordenac.en Xa	6.326,72	2.018	2.018		6.326,72				
2018/000702	Planes ordenac.Pousa	8.138,90	2.018	2.018		8.138,90				
2018/000703	Desbroces en MUPs de	16.044,78	2.018	2.018		16.044,78				
2018/000705	Hospital San Agustín	34.546,11	2.018	2.018		34.546,11				
2018/000707	Reparación argayo ca	14.157,16	2.018	2.018		14.157,16				
2018/000709	Acond.de caminos en	146.917,72		2.019			146.917,72			
2018/000710	Mejora de camino ent	525.788,98		2.019			525.788,98			
2018/000711	Mej.cami.acceso a Ve	145.689,52		2.019			145.689,52			
2018/000712	C.L. Pola de Somiedo	5.221,15	2.018	2.018		5.221,15				
2018/000714	FD: Señal. ruta Foz	5.263,50	2.018	2.018		5.263,50				
2018/000715	Reparación Cª AS-368	24.200,00		2.019			24.200,00			
2018/000716	Mejora pista Rofiance	7.262,72	2.018	2.018		7.262,72				
2018/000723	Protecc talud camino	13.084,13	2.018	2.018		13.084,13				



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
							ACTUAL	1 ENERO	EJER	2019
2018/000724	Correcc. hundimiento	59.890,00	2.018	2.018		59.890,00				
2018/000726	Muros AS-15 y Galerí	684.050,14		2.020			100.000,00	584.050,14		
2018/000729	Dict.evaluac.conf.im	140.965,00		2.020			98.615,00	42.350,00		
2018/000730	Mejora del camino de	4.719,05	2.018	2.018		4.719,05				
2018/000732	Acondicionamiento Cª	1.683.837,82		2.021			100.000,00	983.837,82	600.000,00	
2018/000733	Redacc.proyecto Acc.	50.000,00		2.019			50.000,00			
2018/000737	Trat. selvíc. en EI	88.193,86		2.019			88.193,86			
2018/000741	Reparación muros MI-	87.637,07	2.018	2.019		5.445,00	82.192,07			
2018/000742	Construcción acera e	11.314,26	2.018	2.018		11.314,26				
2018/000743	Ensanche en el PK 1+	50.069,74	2.018	2.020		425,10	32.069,74	17.574,90		
2018/000745	Pavimentación viales	56.201,69	2.018	2.018		56.201,69				
2018/000746	Rep. hundto.acceso n	11.637,91	2.018	2.018		11.637,91				
2018/000747	Iglesia Santa María	2.270,00	2.018	2.018		2.270,00				
2018/000749	Refuer.abast. Conlle	10.060,30	2.018	2.018		10.060,30				
2018/000750	Rep. hundim. camino	41.651,44	2.018	2.018		41.651,44				
2018/000751	Mejora camino Linare	134.764,15	2.018	2.019		7.931,37	126.832,78			
2018/000752	Gastos notaria A-87/	2.919,38	2.018	2.018		2.919,38				
2018/000753	Rep. parcial saneami	13.452,24	2.018	2.018		13.452,24				
2018/000759	Red.proy.adec.cons.A	45.000,00		2.019			45.000,00			
2018/000760	Red de fajas cortafu	28.684,55	2.018	2.018		28.684,55				
2018/000765	Adq.parcelas Pol.Gua	154.456,50	2.018	2.018		154.456,50				
2018/000766	Licencias CYPECAD	4.235,00	2.018	2.018		4.235,00				
2018/000767	Mej.firme caminos en	65.685,24	2.018	2.018		65.685,24				
2018/000768	Mej.camino acceso a	13.588,68	2.018	2.018		13.588,68				
2018/000769	Mej.camino Toleiras	19.166,06	2.018	2.018		19.166,06				
2018/000770	Mej.firme caminos en	25.979,99	2.018	2.018		25.979,99				
2018/000771	Mej.del camino de Vi	6.395,73	2.018	2.018		6.395,73				
2018/000772	Mejora camino en Mar	44.927,40	2.018	2.018		44.927,40				
2018/000785	C.S. La Corredoria -	4.301,55	2.018	2.018		4.301,55				
2018/000787	Equipamiento D.G. Pl	11.366,45	2.018	2.018		11.366,45				
2018/000793	A-18/03-DEM Viviend	24.300,67	2.018	2.018		24.300,67				
2018/000795	FD:Mejoras Senda del	22.475,59	2.018	2.018		22.475,59				
2018/000798	Emerg:Reparac.hund.A	83.452,28	2.018	2.018		83.452,28				



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2018/000799	Emerg.ret.desp.AS-15	37.664,19	2.018	2.018		37.664,19					
2018/000800	Mej.cam. acceso a fi	5.520,69	2.018	2.018		5.520,69					
2018/000801	Paviment. par. cam.C	16.551,44	2.018	2.018		16.551,44					
2018/000802	Paviment.par. cam.Mo	294,11	2.018	2.018		294,11					
2018/000803	Refuerzo firme cam.	28.358,86	2.018	2.018		28.358,86					
2018/000805	Refuerzo cam.PanesCi	184,79	2.018	2.018		184,79					
2018/000807	Mejora acceso a las	49.246,95	2.018	2.018		49.246,95					
2018/000809	Refuerzo firme cam.	13.840,98	2.018	2.018		13.840,98					
2018/000810	Mejora cam.entre Gri	9.104,68	2.018	2.018		9.104,68					
2018/000812	Refuerzo paviment ca	14.814,28	2.018	2.018		14.814,28					
2018/000813	Mejora trazado La Ba	40.946,40	2.018	2.018		40.946,40					
2018/000814	C.P. Ventanielles (O	290,61	2.018	2.018		290,61					
2018/000815	C.P. Virgen de las M	7.526,20	2.018	2.018		7.526,20					
2018/000817	Mej.acceso Costa do	268.115,61		2.019				268.115,61			
2018/000818	Mejora caminos en Ta	613.629,51		2.019				613.629,51			
2018/000820	Software para la ges	11.253,00		2.020				9.901,83	1.351,17		
2018/000821	FD:Mejora Camino de	14.369,67	2.018	2.018		14.369,67					
2018/000824	Mejora y acdto acces	252.477,95		2.019				252.477,95			
2018/000834	Equipamiento albergu	4.695,64	2.018	2.018		4.695,64					
2018/000839	Rep.pavimento tramos	9.222,86		2.019				9.222,86			
2018/000840	Rep.pav. AS-336,AS-3	8.808,80		2.019				8.808,80			
2018/000841	Rep.pavim. AS-118, A	8.938,51		2.019				8.938,51			
2018/000842	Rep.pav. AS-265, AS-	8.946,49		2.019				8.946,49			
2018/000848	Ampliac. y mejora ca	24.683,20	2.018	2.018		24.683,20					
2018/000849	Acond. viales interi	186.275,79		2.019				186.275,79			
2018/000852	Instal sumin eléctri	37.416,40		2.019				37.416,40			
2018/000856	Reparac.argayo en Sa	6.049,64	2.018	2.018		6.049,64					
2018/000858	C.T.I. Montevil - Re	29.400,00	2.018	2.018		29.400,00					
2018/000862	Pacto Estado Violenc	10.260,80	2.018	2.018		10.260,80					
2018/000864	Reparac Báscula Pesa	38.344,90	2.018	2.018		38.344,90					
2018/000865	Desbroces en Fondos	7.264,44	2.018	2.018		7.264,44					
2018/000867	Inst.señaliz.dinámic	44.165,00	2.018	2.018		44.165,00					
2018/000870	Estudio estruct.sing	15.658,91	2.018	2.018		15.658,91					



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN.	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES				
							1 ENERO	EJER	2019	2020	2021
2018/000872	Equipamiento Sº Just	277,09	2.018	2.018		277,09					
2018/000873	Rep.pavim.varios tra	23.443,75	2.018	2.018		23.443,75					
2018/000875	Servicio drones vigi	3.339,60	2.018	2.018		3.339,60					
2018/000877	FD:Rep.Fuente en Tui	5.475,68	2.018	2.018		5.475,68					
2018/000878	Rep camino norte acc	44.073,48		2.019			44.073,48				
2018/000879	Infraestr.ganaderas	24.206,96	2.018	2.018		24.206,96					
2018/000884	C.P. de Labra-Les Ro	101.818,98		2.020				56.256,75	45.562,23		
2018/000885	C.P. de Zardain Mora	25.165,86	2.018	2.020		2.277,27	18.752,42	4.136,17			
2018/000886	Desbroces en Infiest	4.236,72	2.018	2.018		4.236,72					
2018/000887	Desbroces Covariella	11.966,05	2.018	2.018		11.966,05					
2018/000888	Desbroces en Merodio	13.540,29	2.018	2.018		13.540,29					
2018/000889	Desbroces en Sierra	4.903,12	2.018	2.018		4.903,12					
2018/000890	Rep y mejora caminos	153.392,42		2.019				153.392,42			
2018/000891	Sistema de Garantía	146.212,96		2.020			73.171,11	73.041,85			
2018/000892	Mejoras ganaderas Si	37.449,50	2.018	2.018		37.449,50					
2018/000893	Senda Sisterna-El Ba	15.629,34	2.018	2.018		15.629,34					
2018/000894	CP Horacio Fdez. Ing	48.822,87	2.018	2.018		48.822,87					
2018/000896	Programa de gestión	17.968,50	2.018	2.018		17.968,50					
2018/000897	Tablets Programa ges	5.863,35	2.018	2.018		5.863,35					
2018/000899	Estudio vertidos Anl	15.929,65	2.018	2.018		15.929,65					
2018/000900	Actuaciones en el la	13.900,00	2.018	2.018		13.900,00					
2018/000903	C.L. Tormaleo - Refo	189.965,14		2.019			189.965,14				
2018/000906	Mejora de pista Llad	42.135,22	2.018	2.018		42.135,22					
2018/000907	Área Recrea.El Llosa	21.855,19	2.018	2.018		21.855,19					
2018/000908	Área Recreativa Vieg	14.579,58	2.018	2.018		14.579,58					
2018/000909	Área Recreativa Part	11.174,36	2.018	2.018		11.174,36					
2018/000911	Rep pavim cam Santov	28.314,00	2.018	2.018		28.314,00					
2018/000913	Mej de accesos al Po	38.275,85		2.019			38.275,85				
2018/000915	IES Monte Naranco, O	2.999,59	2.018	2.018		2.999,59					
2018/000916	Equip.Informático La	229,90	2.018	2.018		229,90					
2018/000918	Mejora drenaje VE-1	38.146,96	2.018	2.018		38.146,96					
2018/000921	Emerg.retirada desp.	51.080,45	2.018	2.018		51.080,45					
2018/000922	Emerg.retirada desp.	30.803,07	2.018	2.018		30.803,07					



CODIGO PROYECTO	COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
						1 ENERO	EJER	2019	2020
2018/000923	Emerg: retirada desp	56.772,01	2.018	2.018	56.772,01				
2018/000924	Emerg: retirad.desp.	33.678,78	2.018	2.018	33.678,78				
2018/000925	Emerg: reti.desp. AS	39.935,76	2.018	2.018	39.935,76				
2018/000926	Renov.superf.y mejor	36.999,80	2.018	2.018	36.999,80				
2018/000927	Renov.pavim. en Vill	47.120,51	2.018	2.018	47.120,51				
2018/000928	Emerg:retir.desprend	30.502,36	2.018	2.018	30.502,36				
2018/000932	Equipamientos vigila	980,00	2.018	2.018	980,00				
2018/000933	Manga ganad.Chao Lag	22.798,07	2.018	2.018	22.798,07				
2018/000935	Rep cami acces Roble	32.811,99	2.018	2.018	32.811,99				
2018/000936	Rep hund camin de Ba	21.916,91	2.018	2.018	21.916,91				
2018/000939	Mej.cam.acceso Aguin	4.187,81	2.018	2.018	4.187,81				
2018/000942	Pavimentación pista	41.670,00	2.018	2.018	41.670,00				
2018/000943	Abast agua S Miguel	181.803,90		2.019		181.803,90			
2018/000946	Barrera canad.acceso	8.283,39	2.018	2.018	8.283,39				
2018/000947	Renov.manga ganad.Vi	434,06	2.018	2.018	434,06				
2018/000950	Apoyo refugiados: eq	18.089,50	2.018	2.018	18.089,50				
2018/000952	Mant cubierta Marque	47.585,72	2.018	2.018	47.585,72				
2018/000953	Compra e instalac.eq	14.914,46	2.018	2.018	14.914,46				
2018/000957	Adq.equip.inf.especi	13.757,70	2.018	2.018	13.757,70				
2018/000958	Trat.sobrepres.trans	43.136,50	2.018	2.018	43.136,50				
2018/000959	Clorac.y ac.inst.agu	40.474,50	2.018	2.018	40.474,50				
2018/000960	Acondic.depuradora d	41.684,50	2.018	2.018	41.684,50				
2018/000961	Renov.red abastec.de	39.978,40	2.018	2.018	39.978,40				
2018/000962	Actuac.depósito gral	30.431,50	2.018	2.018	30.431,50				
2018/000963	Acondic.bombeo en Me	43.687,05	2.018	2.018	43.687,05				
2018/000964	Acometida eléctrica	17.975,76	2.018	2.018	17.975,76				
2018/000965	Derivac.tuberías ETA	43.318,00	2.018	2.018	43.318,00				
2018/000967	Equipamiento Oficina	2.477,71	2.018	2.018	2.477,71				
2018/000968	A-18/RG-15 Demolic 2	16.477,58	2.018	2.018	16.477,58				
2018/000969	Dotación utillaje DG	23.182,63	2.018	2.018	23.182,63				
2018/000970	Equipos informáticos	1.757,45	2.018	2.018	1.757,45				
2018/000973	A-95/100 Mant 2VPP A	16.865,39	2.018	2.018	16.865,39				
2018/000978	C.L. Belmonte Mirand	14.599,99	2.018	2.018	14.599,99				



CODIGO PROYECTO		COSTE TOTAL	EJER. INI.	EJER. FIN	INVERSION REALIZADA	INVERSION REALIZADA	ANUALIDADES PENDIENTES			
							ACTUAL	1 ENERO	EJER	2019
2018/000979	C.S Vegadeo- Reforma	11.537,93	2.018	2.018		11.537,93				
2018/000981	Estudio vertidos Som	16.516,50	2.018	2.018		16.516,50				
2018/000982	Estudio mejora abast	13.303,95	2.018	2.018		13.303,95				
2018/000985	C.P. Nueva de Llanes	15.363,37	2.018	2.018		15.363,37				
2018/000986	C.S. Colunga - Refor	18.468,84	2.018	2.018		18.468,84				
2018/000988	C.S. Posada de Llana	25.919,41	2.018	2.018		25.919,41				
2018/000990	C.P. Colombres- Refo	786,50	2.018	2.018		786,50				
2018/000991	C.P.Pendueles- Refor	7.744,00	2.018	2.018		7.744,00				
2018/000992	Rep.pav.CB-9 Cª de C	36.166,90	2.018	2.018		36.166,90				
2018/000994	C.L. Arenas de Cabra	4.053,50	2.018	2.018		4.053,50				
2019/000086	Ensanche y mej.AS-31	3.392.926,09		2.021			50.000,00	900.000,00	2.442.926,09	
2019/000091	Red.proy. Ac.gral.AS	220.304,70		2.020			65.000,00	155.304,70		
2019/000127	Señalización Horizon	249.956,62		2.019			249.956,62			
2019/000128	Señalización Horizon	249.100,92		2.019			249.100,92			
2019/000129	Señalización Horizon	249.998,16		2.019			249.998,16			
2019/000130	Señalización Vertica	249.658,21		2.019			249.658,21			
2019/000131	Señalización Vertica	249.998,55		2.019			249.998,55			
2019/000132	Señalización Vertica	250.426,86		2.019			250.426,86			
2019/000255	Refuerzo firme acces	302.862,18		2.019			302.862,18			
2019/000256	Mej.cº.Bras Senra-Co	160.447,90		2.019			160.447,90			
2019/000257	Mejora de caminos en	162.256,57		2.019			162.256,57			
2019/000304	Carretera CB-8 de Ca	75.463,21		2.019			75.463,21			
2019/000308	Mej camino acc. Mont	298.826,05		2.019			298.826,05			
2019/000312	Mej vial LLaviada-Bo	134.106,01		2.019			134.106,01			
2019/000313	Mej pavimentac camin	96.798,78		2.019			96.798,78			